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FOREWORD
21 AUGUST 1995

The EWR 127-1 Range User Handbook was written to increase your awareness of the Range
Safety Program and to assist you in meeting your mission objectives in the most efficient, safest
manner possible. Obtaining final Range Safety approval to launch can be a tedious and difficult
objective to achieve; however, with an understanding of the process, proper planning, and
proper engineering, you can accomplish this goal in a manner that is consistent with mission
objectives with little or no impact to your program budget or schedule. The Range Safety office
will support you in your effort to achieve a successful and safe mission.

Although this Handbook is not regulatory except when repeating or referencing EWR 127-1, it
does contain guidance that will make the Range Safety approval to launch process simpler and
more expedient. The Handbook is divided into four separate sections. Section 1 presents the
historical basis for EWR 127-1, explains the organization of the chapters in the Range Safety
Requirements, and describes the organization and management of the 45th and 30th Space
Wings with a focus on the Offices of Safety and those groups impacting the safety approval proc-
ess. In addition, print and electronic accessibility to a variety of Range Safety documentsis dis-
cussed. The section ends with an overview of the “ Range Safety Concept to Launch” process
and associated Range User inputs and Range Safety outputs.

Corresponding to the seven Chapters in EWR 127-1, Section 2 of the Handbook provides chap-
ter-by-chapter details for meeting the scheduling and documentation requirements described in
the “ Concept to Launch” process. Additionally, Range User tools and information not ad-
dressed in EWR 127-1 are included. Range User inputs and Range Safety outputs for each of the
EWR 127-1 Chapters are also presented.

Section 3 provides blank Change Request, Tailoring Request, and Noncompliance Request forms
for Range User use. In addition, examples of completed forms and an example of a portion of a
Tailored EWR 127-1 are included. The Section 4 Appendixes contain additional information
such as Range Safety Directories, 45 SAV/SES Authorized Ordnance Test Equipment, Eastern
Range Test Console description, and the NASA/KSC Approved Plastic Film List that are also
available on the Range Safety Bulletin Board System. Suggestions to improve this Handbook,
EWR 127-1, the Range Safety Bulletin Board System, and the Range Safety Program are appre-
ciated and should be communicated to the Offices of the Chiefs of Safety at each of the Ranges.
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30 CEG/CEF - 30th Civil Engineer Group, Fire
Protection

30 SW/SEGP - 30th Space Wing, Operations
Safety

30 SW/SEO - 30th Space Wing, Misson Hight
Control

30 SW/SEY - 30th Space Wing, Flight Analysis

45 CES/CEF - 45th Civil Engineer Squadron, Fire
Protection

45 SEOO - 45th Space Wing, Mission Flight
Control

45 SW/MIS - 45th Space Wing, Office of Infor-
mation Management

45 and 30 SW - 45th and 30th Space Wings

45/30 CES - 45th and 30th Civil Engineering
Group

45/30 L G - 45th and 30th Logistics Group

45/30 MDG/SGPB - 45th and 30th Medical
Group, Bioenvironmental Engineering

45/30 MDG/SGPH - 45th and 30th Medica Group,
Radiation Protection

45/30 M S - 45th and 30th Maintenance Squadrons
45/30 OG - 45th and 30th Operations Groups
45/30 RANS - 45th and 30th Range Squadrons
45/30 SUG - 45th and 30th Support Groups

45/30 SWICC - 45th and 30th Space Wing Com-
manders

45/30 SW/SE - 45th and 30th Space Wings, Offices
of the Chiefs of Safety

45/30 SW/SEG - 45th and 30th Space Wings,
Ground Safety

45/30 SW/SEOE and SEOS - 45th and 30th Op-
erations Support and Analysis

45/30 SW/SES - 45th and 30th Space Wings,
Systems Safety

45/30 WS - 45th and 30th Weather Squadrons
ACO - Area Control Officer

AFM - Air Force Manua
ANSI - American National Standards Institute

ASME - American Society of Mechanical Engi-
neers

ASTM - American Society for Testing Materials
CCAS - Cape Canaveral Air Station
cDR - Conceptua Design Review

CDR - Critical Design Review, Command Destruct
Receiver

CMR - Center Materials Representative
COLA - Collison Avoidance Windows
DAIP - Danger Area Information Plan
DEP - Directed Energy Plans

DOD - Department of Defense

EED - electroexplosive device

ELV - expendable launch vehicle
EOD - Explosive Ordnance Disposa
ER - Eastern Range

ESP - Explosive Site Plan

EWR - Eastern and Western Range
FCA - Flight Caution Area

FFDP - Fina Flight Data Package
FFPA - Fina Flight Plan Approva
FHA - Flight Hazard Area

FSDP - Facility Safety Data Package
FSPO - Flight Safety Project Officer
FTS- Flight Termination System
GOP - Ground Operations Plan

GSE - ground support equipment

I SP - Intended Support Plans

K SC - Kennedy Space Center

LRR - Launch Readiness Review
L ST - Launch Support Team
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MFCO - Mission Flight Control Officer
M SP - mission support positions

MSPSP - Missile System Prelaunch Safety Pack-
age

NASA - Nationa Aeronautics and Space Admini-
stration

NEC - National Electrica Code
NOTAM/NTM - Notice to Airmen and Mariners
NSD - Nuclear Source Data

OpsSup - Operations Supplement

OSC - Operations Safety Console

OSM - Operations Safety Manager

OSP - Operations Safety Plan

OTC - Ordnance Test Console

PDR - Preliminary Design Review

PFDP - Preliminary Flight Data Package
PFPA - Preliminary Flight Plan Approva

PPE - Personal Protective Equipment

ROC - Range Operations Controller

RSBBS - Range Safety Bulletin Board System
RSDS - Range Safety Display System

RSOR - Range Safety Operating Requirement
RSS - Range Safety System

RSSR - Range Safety System Report

RTS - Range Tracking System

S& A - Safe and Arm Device

SCAPE - Sdf-Contained Atmospheric Protection
Ensemble

SCBA - Sdlf-Contained Breathing Apparatus
SCD - Surveillance Control Display

SOP - Standard Operating Procedures
ST'S - Space Transportation System
TBD - To Be Determined

TDTS - Telemetry Data Tracking System
THA - Toxic Hazards Assessment

TIM - Technical Interchange Meeting
TRA - Toxic Risk Assessment

TRCP - Toxic Release Contingency Plan
USAF - United States Air Force

USCG - United States Coast Guard
VAFB - Vandenberg Air Force Base

WR - Western Range
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Section 1

INTRODUCTION

HISTORICAL PERSPECTIVE

Eastern and Western Range
Test Manuals

Section 1 provides the higorical foundetion for EWR 127-1, an
overview of the organization of the current document, and a
description of the print and electronic availability of EWR 127-1 and
other documents related to the Range Safety Program. In addition,
information concerning the location of documents referenced in EWR
127-1 is provided. The 45th and 30th Space Wing organizations are
described and the overall Range Safety “ Concept to Launch” process
isdiscussed. The section ends with an overview of the systems, toals,
and documents that Range Safety provides, as aresult of Range User
inputs, to ensure that each launch is conducted safely and efficiently.

With the advent of rocket technology in the United States after the
Second World War, the United States Congress established
requirements for Joint Long Range Proving Grounds for guided
missiles in 1949. One sentence--“From a safety standpoint, they
(guided missiles) will be no more dangerous than conventiona
airplanes flying overhead”--provided the basis for the concept of
Range Safety. Both of the Ranges developed and implemented
several documents describing Range Safety requirements from
1949 to the present. For simplicity, the diagram on the next page
shows the evolution of EWR 127-1.

In 1956, Public Law 10 was passed to define similar safety
requirements for ordnance storage and operations. With the
passage of these laws, the Air Force Military Test Center and the
Department of Defense issued memoranda defining the
responsibility of the Commander and the Deputy Commander and
holding them personally liable for safety on the proving grounds.
To implement the safety policy of the Commander, the
Directorate of Center Safety was established. The first document
written to address those safety requirements was the Air Force
Western Test Range Manual 127-1, published in August 19609.
Public Law 29, the Occupational Health and Safety Act, passed
in 1971 defined the requirements for protecting the civilian work
force; and the Air Force Occupational Safety and Health Manual,
published in 1972 further refined these requirements. Shortly
afterwards, the Air Force Eastern Test Range Manual, AFETRM
127-1 was published.
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Evolution of EWR 127-1
from 1966 to Present
AFMTC MEMO
P.L. 60 DOD MEMO AFMTC DIR. P.L.10
JOINT LONG REAPONSIBILITY DIRECTORATE OF AMMUNITION
RANGE PROVING OF COMMANDER CENTER SAFETY SAFETY
GROUNDS AND DEPUTY
PL.29 AFWTRM 127-1
OCCUPATIONAL
HEALTH & SAFETY S:PE%EY
ACT
Y
DODD 3200.11 AFETRM 127-1
RESPONSIBILITIES RANGE
OF CENTER SAFETY
COMMANDER
ESMCR/WSMCR
1271 P.L.98-575
COMMERCIAL
gAAF!\ngrEY SPACE LAUNCH
ACT
y
AFR 80-28 AFRAF‘I:271-§7S'6PP DODD 3230.3
GOALS AND
SAFETY, POLICY, RESPONSIBILITIES, COMMERCIAL
CRITERIA COMMANDER & BELOW COMPLIANCE
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RANGE SAFETY
REGULATION
Y
EWR 127-1 EWR 127-1 EWR 127-1
RSBBS B RANGE SAFETY RANGE USER
REQUIREMENTS HANDBOOK
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Eastern and Western Space
and Missile Center Regula-
tions

Eastern and Western Range
Regulation 127-1

In 1983 and 1984, revised editions of the manuds were issued and
the names changed to reflect the change in names of the test centers.
The manuas were changed to regulations that were consdered more
directive and binding. The responsiilities of the Center Commander
were further clarified as a result of Department of Defense Directive
3200.11.

Shortly after the 1984 edition was published, Congress passed the
Commercid Space Launch Act to accommodate private sector
aerogpace companies that wanted to use military facilities to launch
satdlites for commercia purposes. In response to this law, the
Department of Defense issued Directive 3230.3 in 1986, further
darifying the Department's safety responghilities and support
requirements for commercia launch activities Agan in 1988,
Congress addressed commercid launches with an update to the
Commercid Space Launch Act, assgning the Department of
Transgportation the respongbility for licensng commercia launches.
During the same period, safety, policy, and criteria for the launch
of any launch vehicle from the Range were established in the 80
series of the Air Force regulations, and the goals and
responsibilities of the Commander and other personnel for the
prevention of mishaps were described in the 127 series. The 1993
editions of the regulations incorporated the requirements of the
public laws, the Department of Defense Directives, and the Air
Force regulations. Because private sector aerospace companies
are not directly bound by military regulations, standards, and
specifications in the launch of launch vehicles and payloads from
the Ranges, the 1993 editions were much more comprehensive,
providing the minimum standards for the safe conduct of
operations on the Ranges.

1-3
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Eastern and Western Range
127-1

Range User Handbook

Range Safety Bulletin Board
System

CURRENT DOCUMENT

Throughout the life of these two Range documents, attempts were
undertaken to make the requirements common to both Ranges;
however, it was not until 1994 that a concerted effort was made to
have a document common to both Ranges. In March 1995,
Eastern and Western Range 127-1, Range Safety Requirements
was signed by the Wing Commanders and published.

In addition to the requirements and due to popular demand, Range
Safety developed the Range User Handbook to provide an
overview of the Range Safety Program and to help Range Users
achieve fina Range Safety Approval for launch as quickly and
safely as possible.

During the development of EWR 127-1, Range Safety introduced
a Range Safety Bulletin Board System (RSBBS) to provide an
electronic means for review of the document as it was being
developed and to serve as aforum for Range Safety issues.

Eastern and Western Range 127-1, Range Safety Requirements
is divided into seven Chapters. Chapter 1 provides the safety
policies and procedures for operating on the Eastern and Western
Ranges. It isa critical Chapter because it includes policies, pro-
cedures, and processes such as Tailoring, Noncompliance Re-
guests, and Change Requests that are common to al the remain-
ing Chapters. Chapter 2 describes the requirements for develop-
ing a flight plan, while Chapter 3 focuses on the design and test
requirements for hazardous and safety critical systems associated
with launch vehicles, payloads, and ground support equipment.
In addition, design and test criteria for acoustics, non-ionizing and
ionizing radioactive materials, hazardous materias, ordnance,
electrical and electronic equipment, computing systems and soft-
ware, and vehicles are addressed. Chapter 4 covers the design
and test requirements for airborne Range Safety Systems (RSS).
Chapter 5 includes the design, construction, test, and initia in-
spection requirements for facilities and structures used on the
Ranges. Chapter 6 provides the details for operating the hazard-
ous and safety critical systems addressed in Chapter 3 for prelaunch
processng. Chapter 7 describes the systems and procedures re-
quired to maintain positive control of launch vehicles during
countdown and flight from the Ranges.

Each Chapter includes the following information in the order
shown below:

e Contents
* Glossary of Abbreviations, Acronyms, and Definitions

1-4
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ACCESSIBILITY

* Referenced Documents
* Body of Chapter
* Appendixes, as applicable

The body of each Chapter begins with an introduction that pro-
vides an overview of the Chapter content. The second section
describes the responsibilities and authorities of the 45th and 30th
Space Wings as well as those of the Range Users. The third
section provides policy issues that relate to the content of the
Chapter, while the fourth section defines al of the documentation
needed to meet the technical requirements of the Chapter. The
remaining sections provide the detailed requirements. Because
Chapter 1 addresses overall Range Safety policy, its organization
isdightly different.

As applicable, appendixes to each Chapter provide guidance in
the completion and submittal of the documentation requirements
and other information related to the specific Chapter. Chapter 3
also provides an appendix related to flight pressure system design
requirements, and Chapter 4 includes extensive appendixes for
required RSS test plans. In addition, atable of contents and index
are provided for the entire document. The compiled index is at
the end of the document.

Range Safety Master Distribution List

The Range Safety Office maintains a master distribution list of all
parties interested in or affected by Range Safety issues. Thislist
is used to notify those parties of Range Safety issues. You are
encouraged to verify that you are on thelist. Information required
includes name, organization, street address, telephone number,
and fax number. You can provide this information via a Range
Safety Bulletin Board System (RSBBS) message, by fax, or by
caling one of the Range Safety Offices. Where possible,
organizations should limit themselves to one point of contact and
perform their own internal reproduction and distribution of Range
Safety documents. Appendix A in Section 4 of this Handbook is
a directory of Range Safety personnel names and telephone
numbers for each of the Ranges.

Range Safety Bulletin Board System (As of 17-Apr-98, this
RSBBS is no longer existed, see EWR127-1 chapter 1,
section 1.12 for more details)

The Range Safety Bulletin Board System (RSBBYS) is atool used
to supply Range Users with up-to-date Range Safety information,
as a database of Range Safety documentation, as a forum for
Range Users to pose questions regarding Range Safety, and as a
means for Range Safety to poll Range Users on important Range
Safety concerns,
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System Description: The RSBBS uses Wildcat software on an
IBM compatible 486-33 desktop computer with one dedicated
phone line using a 14400 baud modem. Most text files are
compressed and are in Word for Windows 2.0 or 6.0 format.
Word for Windows 6.0 is the standard.

Loaded Files: As of the publication date of this handbook, the
following major files are loaded on the RSBBS:

* RSBBS Information and Instructions

* EWR 127-1 (31 March 1995)

* ERR 127-1 (June 1993)

* ESMCR 127-1 (October 1984)

* EWR 127-1 Range Users Range Safety Handbook

* EWR 127-1 Change Requests and Range Safety Responses

e 127-1 Tailored Change Request Form, Word 6.0
Template

e 127-1 Noncompliance Request Form L etter

* EWR 127-1 Change Request Form, Word 6.0 Template

* EWR 127-1 Change Notices

* EWR 127-1 Compliance Checklists, Word 6.0 Templates

Files that may be Loaded in the Future:

* Operations Safety Plans and SOPs

* KSC Approved Plastics List

e KSC Approved Material Selection List for Type J and
Fluid Service

* Eastern Range Safety Approved Ordnance Test
Equipment List

* Danger AreaInformation Plan

* Toxic Release Contingency Plan

* Range Safety Organization Chart, Information, and Directory

Access: Access to the RSBBS is free; however, since it is
currently limited to one ling, atime limit of two hours per call has
been imposed. The RSBBS is on line 24 hours a days, 7 days a
week, 365 days ayear. The phone number is (407) 494-7221 and
the modem protocol is8-N-1. Asthe RSBBS evolves, it will have
an Internet address for file transfer and E-Mail.

Downloading: All files can be downloaded; however, they may
bein READ ONLY format.

Uploading: Range Users can upload messages consisting of

guestions, comments, or answer's to Range Safety questions posed
on the RSBBS.

1-6
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Section 1

REFERENCED DOCUMENTS

ORGANIZATION

EWR 127-1 referenced documents are currently available from a
variety of sources including the following:

* Federal Regulations are available from the Superintendent
of Documents, Government Printing Office, Washington,
DC 20402 (telephone 202-783-3238). Charges apply.

* Department of Defense, Air Force, Air Force Space Com-
mand, 45th and 30th Space Wing, and NASA Regulations
are available through the 45th Space Wing Office of Infor-
mation Management, 45 SW/MIS and 30 SW customer
account representatives or the Office of Primary
Responsihility. These documents are available for review
and limited reproduction in the Bidder's Library only to
contractors under contract to the Air Force. They are dso
avallable on a limited bass under the Freedom of
Information Act. Charges may apply.

* Industry Standards, such as ASME, NEC, ANSI|, and
ASTM are available through the society producing the
standards or through commercial publishing houses.

Range Safety is in the process of establishing a technical library
that includes all the documents referenced in EWR 127-1. You
will be notified when the technical library is available.

Range Safety is the responsibility of all 45th and 30th Space
Wing organizations, tenants, contractors, subcontractors, Range
Users, and visitors to the Ranges. The organization charts on the
next two pages show the current 45th and 30th Space Wing
organizations.  Organizations with specific Range Safety
responsibilities and authorities per EWR 127-1 are shaded. Each
Chapter of EWR 127-1 and Section 2 of this Handbook contain a
“Responsibilities and Authorities” section that summarizes safety
responsibilities associated with the particular Chapter.

1-7
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45th Space Wing
Patrick Air Force Base

45th Space Wing
Patrick AFB, FL

1 ] I I ] ]
Small Business Command Environmental Financial .
Office Post Protocol Management Management ChgpIaln
| ] ] ]
Staff Judge Manager & . .
Avocate Organization Public Affairs Safety
I | |
History Quality Social Actions Plans
Improvement
I | | |
45th Operations 45th Logistics 45th Support 45th Medical
Group Group Group Group
|| Standardization . 45th Logistics | 45th Mission Bioenvironmental
Evaluation Support Sq Support Sg Engineering
| | 45th Operations | | 45th Maintenance | 45th Civil Radiation
Support Sq Sq Engineering Sq Protection
| | 45th Security
— 45th Weather Sq 45th Trans Sq Police Sq
| 45th Range | 2nd Contracting ] 45th
8q Sq Communications Sq
1st Space . .
Launch Sq —{  Det. 1 Antigua 45th Services Sq
— 8rd Space —— Det. 2 Ancension — Det. 1 CCAS
Launch 8q
L 5th Space
Launch Sq
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30th Space Wing

Vandenberg Air Force Base

30th Space Wing
Vandenberg AFB, CA
[ I I | I |
. . Staff Judge Command Small Business
Protocol Public Affairs Safety Avocate Post Office
[ I ] ] 1
. . Financial ;
Social Actions Management Chaplain Pians Manpower
I ] [ |
History Eh/r;vironmental Treaty Office Quality
anagement Improvement
I I [ ]
30th Operations 30th Logistics 30th Support 30th Medical 30th Civil
Group Group Group Group Engineer Group
Quality 30th Medical 30th Civil
| Stan/Evalval Assurance 30th Comm Sq Support Sg Engineer Sq
| | 30th Operations 30th Logistics ] 30th Mission 30th Medical 730th Civil
Support Sq Support Sq Support Sq Operations Sq Engineer Sq

— 30th Range Sq

30th Trans Sq

— 3

Oth Services Sq

30th Dental Sq

L1 76th Rescue Flight

1-9

] 2nd Space 30th Contracting 30th Security 30th Aerospace
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Section 1

RANGE SAFETY “CONCEPT
TO LAUNCH” PROCESS

Active Range Safety involvement in a program from the earliest
concept phases through launch enhances the chances for a safe
program with increased mission reliability, lower cost, and the
ability to launch on schedule. The 11 by 17 inch foldout on the
next page shows the Range Safety “Concept to Launch” process
for a major new launch vehicle. Each of the icons represents a
milestone in the process. Below each icon is alist of the pertinent
information required to meet the milestone. The following key
identifies each item in the list.

KEY

SAFETY MILESTONE

EWR 127-1 Chapter / 45/30 SW/SE POC
Required Technical Interchange Meeting or Activity
Primary Document

Approval Required Prior To:

Typical Timeframe

Thefollowing isabrief description of the itemsin the key:

* Safety Milestones: those events that must occur in order for
aprogram to launch safely from the ER or WR.

* EWR 127-1 Chapter: the Chapter dealing with the safety
milestone

* 45/ 30 SW/SE POC: the 45 or 30 SW/SE section responsible
for the safety milestone and EWR 127-1 Chapter.

* Required Technical Interchange Meeting or Activity: the
forum a which the activity is formaly discussed or
performed per EWR 127-1.

* Primary Document: the forma primary documentation
required for review and gpprova by 45 or 30 SW/SE sections
per EWR 127-1.

* Approval Required Prior To: those events that can not occur
until the formal documentation is approved.

* Time Frame: thetypical period of performance based on a5
year cycle for a new mgor launch vehicle; this time may be
compressed to as little as a year or less for smaller launch
vehicles, launch vehicle modifications, and payloads.

A further breakdown of this processis detailed in Section 2 of this
Handbook. The Range Safety “Concept to Launch” process can
be tailored for payloads, launch vehicle modifications, ground
support equipment, and/or facilities. EWR 127-1, Appendix 1F
has a specific tailored process for generic payload busses. It is
aso extremely important to note that in many cases, the
milestones may overlap or even occur in a different order than
presented here except when specificaly prohibited in this
Handbook or in EWR 127-1.

1-10
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Section 1

RANGE USER INPUT/RANGE
SAFETY OUTPUT

Range Safety not only reviews and approves required
documentation, but aso uses this information to
generate, update or modify the required systems,
software, tools, studies, and documentation to ensure
public, launch area, and launch complex safety from the
time a program arrives a¢ CCAS or VAFB through
launch. Range Safety and other organizations require
substantial lead times for documentation per EWR 127-
1 for the review and approva and the completion of this
work. Such systems, software, tools, and documents
include, but are not limited to, the following:

* Operations Safety Console

* Range Safety Displays

* Mission Rules

* Range Safety Operating Requirements

e  Operations Supplement

*  Operations Safety Plans

* Danger Arealnformation Plan

e Launch Support Team Plan

* Noticesto Airmen and Mariners

* Explosive Ordnance Disposal Plans

* Toxic Release Contingency Plan (Cape Aura
Warning Plan)

* Toxic Hazard Corridor

e Systems Safety (45 or 30 SW/SES) Console
Operating Instructions

e Flight Termination System (FTS) Need
Determination

e Launch Complex Selection

e Misson Flight Control Officer (MFCO)
Training Plans

* Cadllision Avoidance Windows (COLAYS)

* Flight Safety Project Officer Checklist

It is not the intent of this Handbook to go into a detailed
explanation of this list; however, Section 2 provides
more specific information as it pertains to each EWR
127-1 Chapter.

1-12
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Section 2

INTRODUCTION

This section of the Handbook provides guidance in meeting the
requirements of each of the Chaptersin EWR 127-1. The section
is divided into seven subsections, each one addressing a separate
EWR 127-1 Chapter. In the subsections, the following topics are
covered:

e Chapter Overview

* Responsbilities and Authorities

* The Range Safety "Concept to Launch" Process
* Range User Inputs/Range Safety Outputs

* Critical Timelines

* Range User Toolsand Aids

The “Chapter Overview” provides a quick synopsis of the content
of the Chapter. “Responsbilities and Authorities” summarizes
the different Space Wing organizations involved in the review and
approva processes described in the Chapter. The “Range Safety
Concept to Launch Process’ further defines those aspects of the
process that apply to the technical requirements of the Chapter.
The “Range User Inputs/Range Safety Outputs’ subsection
describes what Range Safety does with all of the information you
provide to them and gives you a better understanding of their need
for data. The “Critical Timelines’ subsection provides EWR
127-1 required documentation submittal deadlines, 45 and 30
SWI/SE review and approval time required, additional 45 and 30
SW approvals required, and the events that cannot be
accomplished without 45 and 30 SW/SE and other 45 and 30 SW
required approvals. Keep in mind that even critical timelines are
tailorable. “Range User Tools and Aids’ lists print and electronic
aids available to make your role as a Range User easier.
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- S ,?)

INTRODUCTION TO RANGE SAFETY

Ch. 1/ Chief, Systems Safety.
Flight Analysis (a)

Initial Range Safety/Range User TIM

Tntroductory Material

Dedicated Range Safety Support

L-5 Years

EWR 127-1 TAILORING

Ch. 1/ Chief. Systems Safety.
Flight Analysis (a)

EWR 127-1 Tailoring TIMs
Tailored EWR 127-1, SSPP

Design Reviews

L-4 Years

NONCOMPLIANCE RESOLUTION

Ch. 1/ Chief. Systems Safety.
Flight Analysis {a)

Noncompliance TIMs

Noncompliance Requests

Design Reviews

T4 Years

CHAPTER 1

EASTERN AND WESTERN RANGE SAFETY POLICIES
AND PROCESSES

Chapter Overview

Chapter 1 provides policy and process guidance for all opera-
tions on the Eastern and Western Ranges. In the Chapter, the
Range Safety Program and its origins are described and the re-
sponsibilities and authorities for operating on the Range are ad-
dressed. This is an extremely important chapter for Range Users
because it provides an overview of all the documentation that is
required to successfully launch a launch vehicle and/or payload
and delineates the Range Safety “Concept to Flight” approval
processes and subprocesses.

In addition to the policies and documentation required to operate
on the Ranges, the following Range Safety and Range User In-
terface processes are described in detail:

* Launch Complex Safety Responsibility
¢ 127-1 Tailoring

* System Safety Program Requirements
* 127-1 Noncompliance Requests

* EWR 127-1 Change Requests

* Acceptable Risk Criteria

* Generic Payload Approval Process

It is through these processes that you and Range Safety work
together to make vehicle and payload launches as safe and effi-
cient as possible. The tailoring, noncompliance, and change
processes are also addressed in detail in Appendixes 1A, 1C, and
1E of EWR 127-1, Chapter 1. Appendix 1B describes System
Safety Program Requirements, while Appendix 1F describes the
Generic Payload Approval Process in detail. Appendix 1D pres-
ents EWR 127-1 Acceptable Risk Criteria.
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30 8W/CC

30 SW/SE
] 1 | o
30 30 30 "{ 30
SW/SEG | |SW/SEQ| |SW/SES|[SW/SEY]
30 30 |[ =0 30
0G LG || suG || MDG

Responsibilities and Authorities
45/30 SW/CC

The 45/30 Space Wing Commanders have final authority and
responsibility for safety at the Ranges and are responsible for
carrying out the Range Safety Program as described in EWR
127-1.

45/30 SW/SE

The Chiefs of Safety are the designated representatives of the
45/30 SW/CC and are responsible for establishing, directing,
and implementing the Range Safety Program.

45/30 SW/SEG

Air Force Ground Safety develops and implements a ground and
industrial safety program for Air Force personnel and resources.
45 SW/SEG has no specific responsibilities for EWR 127-1. 30
SW/SEGP is Operations Safety at the WR; Operations Safety is
a contractor at the ER, under the functional guidance of 45
SW/SES.

45 SW/SEOQO and 30 SW/SEO

Mission Flight Control is responsible for protecting the general
public, the launch site, and foreign land masses from errant
launch vehicle flight. They also coordinate mission rules and
flight termination criteria established by 45 SE/SEOE and SEOS
and 35 SW/SEY.

45/30 SW/SES

Systems Safety ensures that public and launch site safety and
resource protection are provided by developing and enforcing
design and operating criteria for launch vehicles, payloads,
ground support equipment, airborne Range Safety Systems, and
facilities. 45/30 SW/SES participate in the Initial Range Safety
and Range User Interface Meeting, EWR 127-1 Tailoring, and
EWR 127-1 Noncompliance Identification.

45 SW/SEOE and SEOS and 30 SW/SEY

The ELV and STS Operations Support and Analysis elements at
the ER and Flight Analysis at the WR are responsible for devel-
oping criteria used to control errant vehicle flight to provide
public safety by reviewing and approving flight plans, determin-
ing the need for flight termination systems, establishing mission
rules, determining criteria for flight termination action, perform-
ing risk assessments, and developing mathematical models.
These groups also participate in the Initial Range Safety/Range
User Interface Meeting, EWR 127-1 Tailoring, EWR 127-1
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The 45/30 Operations Groups are responsible for complying with,
implementing, and enforcing the Range Safety Program; review-
ing and accepting all prelaunch and launch operations procedures
at CCAS and VAFB for Air Force programs, including hazardous
and safety critical procedures that may affect public or launch
area safety after ensuring they have been approved by Range
Safety. As a control authority, in accordance with the Range
Safety Training and Certification Plan, they review and approve
prelaunch and launch operations procedures for Air Force pro-
gramsthat are limited to launch complex safety concerns.

45/30 LG

The 45/30 Logistics Groups ensure that al required instrumenta-
tion, computers, communications, command systems, and Range
Safety Display Systems necessary for Range Safety to carry out
its functions perform to the prescribed level of reliability and meet
specified design requirements.

45/30 SUG

The 45/30 Support Groups ensure facility construction meets
safety requirements. 45/30 Civil Engineering Squadron/Groups
(45 CES and 30 CEG) are responsible for determining, coordi-
nating, and enforcing fire safety, environmental engineering, and
explosive ordnance disposal requirements.

45/30 MDG

The 45/30 Medical Groups provide medical support to Range
Users as required. These groups determine, coordinate, and en-
force medical, biological, and radiological health requirements.
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[ Introduction to Range Safety |

127-1 Tailoring
Requests

l

Range Safety Training and
Certification Plan

J
| SSPP Draft, Final |

l

127-1 Noncompliance Re-
quests

i

Start of formal design'reviews
¢DR, PDR; CDR, FDR

Range Safety “Concept to Launch” Process

Three segments of the Range Safety “Concept to Launch” process
are addressed in Chapter 1. They are the Introduction to Range
Safety, EWR 127-1 Tailoring, and Noncompliance Resolution.
Although not shown in the “Concept to Launch” process, the
Range Safety Training and Certification Plan and the System
Safety Program Plan are presented in Chapter 1 and described
here

Introduction to Range Safety

As potential Range Users, you should contact the Office of the
Chief of Safety to arrange an initial Range Safety/Range User TIM.
If funding has not yet been established for the program, Range
Safety will support this TIM at no cost to you if the meeting is
conducted at the Eastern or Western Range -and is limited to three
days or less. At this initial meeting, the level of detail presented
varies, depending on the complexity of the program and the
maturity of the conceptual design. In general, you should be
prepared to address the following items in your introductory
material:

* Identification and description of all hazardous systems
associated with launch vehicles and payloads

* Description of the flight path in terms of azimuth and
trajectory, impact areas for stages, and downrange hazard
identification

* Description of launch vehicle configuration, performance
characteristics, and program mission requirements

e Failure modes, failure probability, and performance
characteristics of the launch vehicle and payload

» Identification and description of facilities needed, including
launch complex, hazardous assembly and checkout areas,
and ordnance and propellant storage requirements

It is also at this time that TIMs are arranged for Tailoring,
Noncompliance Resolution, Flight Analysis, Design Reviews, and
other topics as deemed necessary.

127-1 Tailoring Requests

As a Range User, you should seriously consider the option to tailor
127-1 (primarily ERR 127-1, WRR 127-1, and EWR 127-1). The
127-1 tailoring process is an excellent way to identify potential non-
compliances, clear up technical requirements, and eliminate non-
applicable requirements. When properly prepared for and perform-
ed, this process can and has saved millions of dollars on several
programs. The tailoring process is described in detail in Chapter 1.
Appendix 1A of EWR 127-1. A sample tailored section of Chapter
3 is shown in Section 3 of this Handbook. You are encouraged to
prepare 127-1 Tailoring Requests for presentation to Range Safety
prior to or during EWR Tailoring TIMs. Tailoring of 127-1 is a
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System Safety Program Plan

As a Range User. you establish a System Safety Program Plan to
support efficient and effective achievement of overal system
safety objectives. The System Safety Program Plan, described in
EWR 127-1, Chapter 1, Appendix 1B reflects the safety
management system you plan to use to implement the provisions
of EWR 127-1.

Range Safety Training and Certification Plan

As the control authority, the sngle commercid user, full time
government tenant organization, or USAF squadron/detachment
commander, has the responghility for launch complex safety and
exercises the function in accordance with the Range Safety Training
and Certification Plan requirements. If the control authority does not
assume this respongibility, the Chiefs of Safety will be responsible for
launch complex safety. A Range Safety Training and Certification
Plan must be submitted by the control authority and reviewed and
approved by Range Safety prior to taking launch complex safety
reponsbility.  Further information about the Traning and
Certification Plan can be obtained from the Range Safety offices.

127-1 Noncompliance Requests

As a Range User, you are dso respongble for identifying al 127-1
noncompliances to Range Safety. It is to your advantage to identify
and resolve these noncompliances as early in the program as possible.
Late identification can cause costly delays and schedule interruptions.
The process for submitting noncompliance requeds is described in
Chapter 1, Appendix 1C. A sample completed 127-1 Noncompliance
Request can be found in Section 3 of this Handbook.

EWR 127-1 Change Requests

EWR 127-1 Change Requests may be submitted to Range Safety
for review at any time. If the Change Request is accepted by both
Ranges, 45 SW/SE and 30 SW/SE will jointly publish and
distribute formal EWR 127-1 Change Notices and provide change
pages to the document, as necessary. The process for submitting
change requests can be found in Chapter 1, Appendix 1E.
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Chapter 1 Required
Documentation

\

i 45/30 SW/SE

"

[ Tailored 127-1

\

Approved Range
Safety Training and
Certification Plan

\

Approved Noncom-
pliance Requests

\

1 Change Requests

Approved EWR 127-

Range User Inputs/Range Safety Outputs

In addition to approving any Chapter 1 required documentation,
Range Safety uses these documents to generate or update inter-
nal documents necessary to provide public and launch site
safety. The following documents must be generated and/or up-
dated as stated:

Tailored Version of EWR 127-1

As a result of the tailoring process, Range Safety at the applicable
Range provides a program-specific, tailored version of EWR 127-
1 on floppy disk or paper.

Approved Range Safety Training and Certification Plan

If a Range Safety Training and Certification Plan is submitted and
approved, the control authority has the responsibility for launch
complex safety; if not, Range Safety takes this responsibility.

Approved EWR 127-1 Noncompliance Requests and Change
Requests

Through the offices of the Commanders, 45/30 Space Wings or
the Offices of the Chiefs of Safety, Range Safety approves or
disapproves EWR 127-1 Noncompliance Requests and Change
Requests and provides justification as required. Noncompliances
affecting both Ranges will be reviewed and dispositioned by both
Range Safety offices. EWR 127-1 Change Notices and change
pages will be published and distributed jointly by the 45th and
30th SW/SE, as required.
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Critical Timelines
YEARS
oW 2 SE Time Additional Required
CHAPTER * | ——— Item Deadline* Required * Approval Before
CHARTER 2 e Program Initial Range User | None (verbalat | N/A Full Range Safety
CHAPTER 3 —— Description | Range Safety TIM | meeting) Support
CHAPTER 4 — Range Safety 45 days prior to fina| 60 days | NA CCAS/VAFB Op-
CHAPTER 5 ﬁ Training and | SSSP erations
CHAPTER ¢ } Certification
CHAPTER 7 [ 4 Plan
Draft SSPP | Within 45 | 45 days [ N/A | Any PDR
days of contract
award
| Final SSPP | 45 days prior to any| 45 days [ N/A | Any cDR
cDR
127-1 Tailor-| Ongoing | ongoing | | End of CDRs
ing
Public Safety| 2 yrs** prior to Engil 2 yrs** | Range Commandef Engineering
Deviation neering and Produc- and Production
Request tion
Non-Public |60 days priorto | 60 days [ N/A Engineering
Safety Devia{ Engineering and and Production
tion Request | Production
Public Safety| 60 days priorto | 60 days | Range Commandef System use
Waiver Re- |intended system use
quests
Non-Public |60 days priorto | 60 days [ N/A | System use
Safety Waiverintended system use
Request
Meets Intent | 60 days priorto | 60 days [ N/A | system Use
Certification | intended system use
and Waiver
Request
EWR 127-1 | N/A | 45 days If necessary, other | EWR 127-1
Change Re- Range Users; add | Change Notice or
quests 45 days Revision

*All references to days refer to calendar days.
**2 years is worst case scenario. This timeline may be reduced de-
pending upon the deviation request.
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Range User Tools and Aids

Forms

Section 3 of this Handbook has blank copies and filled in
examples of the following EWR 127-1 forms for your use:

e 127-1 Tailoring Reguest form
e 127-1 Noncompliance Request form
*  EWR 127-1 Change Request form

Interactive 127-1 Tailoring Request, 127-1 Noncompliance
Reguest, and EWR 127-1 Change Request templates are aso
available in Word 6.0 for Windows on the RSBBS.

Range Safety Directory

A list of Range Safety personnel at each of the Ranges by organi-
zation and telephone numbers can be found in Section 4, Appen-
dix A of this Handbook.

Compliance Checklists

An example of a Compliance Checklist can be found in Appendix
E. The Compliance Checklists for each Chapter are available in
hard copy from each of the Ranges. In addition, Word for Win-
dows 6.0 checklist templates may be downloaded from the
RSBBS.
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FLIGHY ANALYSIS (b)
Ch. 2 / Flight Analysis (a)

Flight Analysis TiMs
PFDP, FFOP, ISP, DEP
LRR

L-3ToL-2 Years

45

SW/CC
]

45
SW/SE
]

1

1

45

45

45

SW/SEG| [SW/SEOQ| [SW/SES

[

]

45

45

45

SW/SEDE| |SW/SECS] [SW/SEQQ

30
SW/C
I .
30
SW/SE
|
I i | 1
30 30 30 30
SW/SEG||SW/SEOQ|| SW/SES ||SW/SEY,

CHAPTER 2
FLIGHT SAFETY ANALYSIS

Chapter Overview

Chapter 2 focuses on the procedures and data required to obtain
flight plan approval for ballistic missiles and space vehicles,
cruise missiles and remotely piloted vehicles, small unguided
rockets and probes, aerostats and balloons, and other devices that
are flight tested. In addition, aircraft and ship intended support
plans, directed energy plans for lasing vehicles in flight, and nu-
clear source data for flight of nuclear sources are covered.

Responsibilities and Authorities

Unless otherwise noted, Range Safety refers to the ELV and STS
Operations Support and Analysis elements (45 SW/SEOE and
SEOS, respectively) and Flight Analysis (30 SW/SEY) in
Chapter 2 of EWR 127-1 and this section. 45 SW/SEOE and
SEOS and 30 SW/SEY are responsible for EWR 127-1, Chapter
2 requirements.
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N

FFPA || NSD |[ ISP ||

DEP |

N

Launch Readiness Review

Range Safety “Concept to Launch” Process

Flight Analysis, one segment of the Range Safety “Concept to
Launch” process, is addressed in EWR 127-1, Chapter 2. Some
discussion of Flight Analysis requirements occurs during the Ini-
tial Range Safety/Range User TIM; however, specific Flight
Anaysis TIMs will probably also have to be arranged.

You may have to submit a probability assessment to Range
Safety to determine if a Flight Termination System (FTS) is
needed. The probability assessment addresses the risk to the gen-
era public of avehicle not having command (destruct) capability,
generally in downrange locations.

You normally submit a Preliminary Flight Data Package (PFDP)
and a Fina Flight Data Package (FFDP) in sequential order al-
though there may be some overlap of data. Forma Preliminary
Flight Plan Approval (PFPA) and formal Fina Flight Plan Ap-
proval (FFPA) are normally based on their supporting data. You
are not required to resubmit the PFDP for continuing programs.
Only the items changed from the FFDP of previous missions are
required.

You must also submit Intended Support Plans (I1SPs) for formal
Range Safety approval when you require the support of airplanes,
ships, or other systems on the Eastern or Western Range. Nu-
clear Source Data (NSD) must be submitted per Presidential Di-
rective/NSC-25 for formal Range Safety approval when major
nuclear sources are to be launched from the Eastern or Western
Range.

You submit Directed Energy Plans (DEPs) to Range Safety for
formal approval when directed energy is to be released outside of
a contained area, such as afacility or dedicated test area, in asso-
ciation with vehicle flight and/or in Eastern or Western Range
airspace.

In general, the FFPA must be finalized prior to the Launch
Readiness Review; however, it is recognized that some particular
data may not be available until just prior to launch. These situa-
tions are handled on a case-by-case basis.
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Chapter 2 Required
Documents

!

45 SW/SEOE &
SEOS or 30
SW/SEY

i

Launch Complex
Selection

\

FTS Need Determi-
nation

l

DAIP/LST Pian

l

Mission Rules

\

MFCO Training

]

l

RSDS

l

NOTAMs/NTMs

l

l

COLA

\

SCD

\

30 SW Launch Risk
Assessments

Range User Inputs/Range Safety Outputs

In addition to reviewing and approving the requirements of
EWR 127-1, Chapter 2, Range Safety uses the submitted docu-
ments to generate or update documents necessary to provide
public, launch site, and launch complex safety. The following
documents must be generated or updated as stated.

Launch Complex Selection

Your flight plan requirements may drive launch complex selec-
tion to protect launch site personnel and property. 45 SW/SEOE
and SEOS or 30 SW/SEY will determine allowable flight azi-
muths from your desired launch complex. If the limitations for
this complex are not acceptable, Range Safety will identify al-
ternative launch complexes that could provide greater flight
azimuth options.

Flight Termination System Need Determination

Range Safety determines the need for a flight termination sys-
tem (FTS) on launch vehicles and payloads depending on flight
plans and system hazards.

Danger Area Information Plan/Launch Support Team Plan

Range Safety determines hazardous launch areas based on flight
plans and system hazards documented in the Danger Area In-
formation Plan (DAIP) at the ER and the Launch Support Team
(LST) Plan at the WR.

Mission Rules

Range Safety determines mission rules based on destruct criteria
based depending on flight plans and system hazards.

Mission Flight Control Officer Training

Range Safety provides support to 45 SW/SEOO and 30
SW/SEO Mission Flight Control Officer (MFCO) training based
on mission rules and RSDS displays.

Range Safety Display System

Range Safety uses the trajectory, malfunction, turn, and debris
data submitted as part of the requirements for Chapter 2 to con-
struct data, including destruct criteria necessary for the Range
Safety Display System (RSDS). The RSDS is the primary tool
used by the MFCO to monitor vehicle performance and apply
destruct criteria.

Notice to Airmen and Notice to Mariners

Range Safety determines areas hazardous to ships and aircraft
for preparation of Notices to Airmen (NOTAMSs) and Mariners
(NTM), depending on flight plans and system hazards.
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Collision Avoidance Windows

Range Safety provides Collison Avoidance Windows (COLAS)
based on flight plans and available characteristics of manable
space objects.

Surveillance Control Displays

Range Safety develops hazardous launch areas for ships and air-
craft and produces Surveillance Control Displays (SCD) for
launch day operations and support.

30 SW Launch Risk Assessments

Because of atmospheric conditions at the Western Range, Range
Safety conducts a risk assessment prior to launch to determine if
the potentia for public injury due to debris or other hazards re-
sulting from a launch failure are acceptable. The trgectory, mal-
function turn, fragment, propellant, and failure rate data submit-
ted in accordance with the requirements in Chapter 2 are used to
develop the data used by the risk assessment tools.
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PRV o ) Critical Timelines
CHAPTER 1 %
CHAPTER 2 : Submittal SE Tisz AdditionTI Required
CHAPTER 3 ] Item Deadline* Requirgd Approval Before*
CHAPTER 4 Ballistic Missile PFDP 2 years/1 yelar T80 N/A]  PFPA
g:::;i: : —— prior to launch
R Ballistic Missile FFDP  120/60 dayd 30 das N/A|  FFPA
prior to launch
Space Vehicle: Single 2 years/1 yelar T80 N/A|  PFPA
Flight Azimuth PFDP prior to launch
Space Vehicle: Single  120/60 dayd 30 dalys N/A|  FFPA
Flight Azimuth FFDP prior to launch
Space Vehicle: Variable 2 years/1 yelar T80 N/A|  PFPA
Flight Azimuth PFDP prior to launch
Space Vehicle: Variable 1 year prior fo 30 dalys N/A|  FFPA
Flight Azimuth FFDP launch
Cruise Missile/Remotely 2 years/1 yelar T80 N/A|  PFPA
Piloted Vehicle PFDP prior to launch
Cruise Missile/Remotely 120/60 dayd 30 dalys N/A|  FFPA
Piloted Vehicle FFDP prior to launch
Small Unguided Rocket 2 years/1 yelar T80 N/A|  PFPA
PFDP prior to launch
Small Unguided Rocket  120/60 dayd 30 dalys N/A|  FFPA
FFDP prior to launch
Aerostat/Balloon PFDP 2 years/1 yelar T80 N/A|  PFPA
prior to launch
Aerostat/Balloon FFDP ~ 120/60 dayq 30 dalys N/A|  FFPA
prior to launch
Projectile, Torpedo, Air- 2 years/1 yelar T80 N/A|  PFPA
dropped Body or Device  prior to launch
PFPD
Projectile, Torpedo, Air-  120/60 dayq 30 dalys N/A|  FFPA
dropped Body or Device  prior to launch
FFDP
Ship/Aircraft ISP 20 days prlorto 15 days N/A| 10 days prior
launch to launch
Directed Energy Plan 1 Year/30 dhys 20 das N/A| 10 days prior
prior to launch to launch
NSDP EIS 3 years priof to N/A N/A| LRR
launch
NSDP SAR 1 year prior fo N/A N/A| LRR
launch
NSDP NSRP SER 7 months prjor N/A N/A|  LRR
to launch
NSDP OSTP or NSC 10 days pridr to N/A N/A| LRR
Approval Letter launch

* All references to days refer to calendar days.
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Hardware shipment to CCAS/VAFB
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CHAPTER 3

LAUNCH VEHICLE, PAYLOAD, AND GROUND SUPPORT
EQUIPMENT DOCUMENTAT!ON, DESIGN, TEST, AND IN-
SPECTION REQUIREMENTS

Chapter Overview

Chapter 3 provides detailed documentation, design, and initial and
periodic test and inspection requirements for the following
equipment, material, and systems associated with launch vehicles,
payloads, and ground support equipment: operations safety
console, material handling and ground support equipment,
acoustic, non-ionizing radiation, radioactive materials and
sources, hazardous materials, ground support and flight hardware
pressure systems, ordnance, electrical and electronic equipment,
computing systems and software, and vehicles.

This Chapter is closely linked to Chapter 6 and, in some cases,
overlaps with the content of Chapter 6. For example, because
periodic test requirements are crucial to the way equipment is
designed as well as to operations, identical periodic test
requirements are included in both chapters. In addition, EWR
127-1, Appendix 3C addresses additional technical specifications
for flight pressure systems.

Responsibilities and Authorities
Range Safety

Unless otherwise noted, in this section and in EWR 127-1,
Chapter 3, Range Safety refers to System Safety (45/30
SW/SES). System Safety is responsible for EWR 127-1, Chap-
ter 3 requirements.

Other 45/30 SW Organizations

45/30 MDG/SGPH has review and approval requirements for non-
ionizing and ionizing radiation systems discussed in Chapter 3,
Sections 3.8 and 3.9 of EWR 127-1. 45/30 MDG/SGPB has review
and approval requirements for acoustic hazards and for hazardous
materials in Chapter 3, Sections 3.7 and 3.10 of the Requirements.
You must contact those offices directly to gain their respective ap-
provals. 45 CES and 30 CEG have review and approval require-
ments for specified data in EWR 127-1. You must contact those
offices directly to gain their respective approvals.
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MSPSP
cDR, PDR, CDR, Final

\

Shipment.of Hardware
to CCAS/VAFB

{

CCAS/VAFB Systems
Test Plans, Procedures,
Results

!

Systems Use at
CCAS/VAFB

Range Safety “Concept to Launch” Process

The launch vehicle, payload, and ground support equipment
(GSE) design and tests segment of the Range Safety “Concept to
Launch” process is addressed in Chapter 3.

You must submit a Missile System Prelaunch Safety Package
(MSPSP) to 45/30 SW/SES and applicable data to 45 CES and
30 CEG and 45/30 MDG for review and approval 45 calendar
days prior to each of the launch vehicle, payload, and ground
support equipment cDRs, PDRs, and CDRs. A final MSPSP is
also normally required after final comments on the CDR MSPSP
and at least 45 days prior to hardware shipments to the Range.
The final MSPSP must be formally approved by Range Safety
and applicable data approved by 45 CES and 30 CEG and 45/30
MDG at least 10 days prior to shipment of hardware to
CCAS/VAFB.

Some launch vehicle, payload, and ground support system
equipment requires initial testing at CCAS/VAFB. In these
cases, test plans and test results must be approved by Range
Safety prior to the use of the equipment for hazardous or safety
critical operations.
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Chapter 3 Required
Documentation

l
[ 45/30 SW/SES |
d

Operations Safety Console
Design

\

Operations Safety
Plans

\

Hazardous Launch
Areas

\

Toxic Release Contingency
Pian/Toxic Hazard Assess-
ments

l

Explosive Ordnance Disposal
Plans

.

Explosive /Quantity Site Dis-
tance Plan

\

SES Console Operating In-
structions

Range User Inputs/Range Safety Outputs

In addition to approving Chapter 3 required documentation,
Range Safety uses these documents to generate or update inter-
nal documents and design and modify hardware and systems
necessary to provide public, launch area, and launch complex
safety. The following equipment, systems, and documents must
be generated and/or updated by Range Safety as stated.

Operations Safety Console

The Operations Safety Console (OSC) must be designed, built,
and tested prior to launch pad hazardous and safety critical op-
erations. The OSC is used by Operations Safety to monitor,
verify, and control hazardous and safety systems at the launch
pad. NOTE: The Range is responsible for the OSC at the ER
and the Range User is responsible for the OSC at the WR.

Operations Safety Plans

Operations Safety Plans (OSPs) must be generated prior to the
start of hazardous operations at CCAS/VAFB. Applicable Fa-
cility, Area, and/or Explosive Safety Plans must be generated or
updated to provide program specific requirements due to launch
vehicle, payload, or ground support equipment design opera-
tions. NOTE: Range Safety, Operations Safety, and Range Us-
ers have joint responsibility for developing OSPs. Operations
Safety is responsible for publishing the OSPs at the ER and the
Range User is responsible for publishing the OSPs at the WR.

Hazardous Launch Areas

The Danger Area Information Plan (DAIP) at the ER and the
Launch Support Team (LST) Plan at the WR must be generated
or updated to provide program specific parameters due to launch
vehicle and payload configurations that directly affect hazardous
launch areas. The DAIP and the LST Plans must be updated or
generated prior to the Launch Readiness Review.

Toxic Release Contingency Plan

The Toxic Release Contingency Plan (TRCP) may have to be
updated to include program specific launch vehicle, payload,
GSE, and facility toxic materials (propellants) at the ER, and the
Toxic Hazards Assessment (THA) at the WR. The TRCP and
THA must be updated prior to loading or storing the program
toxic materials.

Explosive Ordnance Disposal Plans

Explosive Ordnance Disposal (EOD) Plans must be generated to
prepare for the possibility of disposal of ordnance prior to the
arrival of ordnance at CCAS/VAFB.
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Explosive Quantity/Distance Site Plan

An Explosive Quantity Distance site plan must be generated or
updated for facilities used to store, handle, or process ordnance
items or propellants at CCAS/VAFB. A minimum of six months
is required for approval. Approval is required prior to construc-
tion start for new facilities, and prior to the arriva of ordnance
and propellants for existing facilities.

SES Console Operating Instructions

SES Console Operating Instructions must be generated by 45
SWI/SES to support potential launch day safety concerns prior to
the Launch Readiness Review.
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L5 -4 L3 L2 L1 L0

CHAPTER 1 %

CHAPTER 2 : SE Time Re- Additional
(0}

Critical Timelines

Required
Approval** Before

CHAPTER 3 — Item Deadline * quired *
CHAPTER 4 cDR 45 days prior 45 days 45/30 MDG/ SGPB PDR
g:::;g:: —'— MSPSP MSPSP cDR 45/30 MDG/ SGPH MSPSP
Gl [+ 45 CESICEV

30 CEG/CEF

30 CEG/CEV

45/30 MDG/ SGPB CDR

45/30 MDG/ SGPH MSPSP

45 CES/CEF

45 CES/CEV

30 CEG/CEF

30 CEG/CEV

45/30 MDG/ SGPB  Final MSPSP
45/30 MDG/ SGPH

45 CES/CEF

45 CES/CEV

30 CEG/CEF

30 CEG/CEV

45/30 MDG/ SGPB Hardware
45/30 MDG/ SGPH shipment to

45 days priorfo 45 days

PDR
MSPSP PDR

MSPSP

45 days priorfo 45 days

CDR
MSPSP CDR

MSPSP

Final MSPBP 45 days priorfo 10 days
hardware ship-

ment to 45 CES/CEF CCAS/
CCAS/VAFB 45 CES/CEV VAFB
30 CEG/CEF
30 CEG/CEV

MSPSP 45 days priorfo 45 days
CCAS/VAFB intended proce-

45/30 MDG/ SGPB MSPSP
45/30 MDG/ SGPH CCAS/

Initial Test dure use 45 CES/CEF VAFB Test
Procedures/ 45 CES/CEV Procedures/
Plans 30 CEG/CEF Plan use

30 CEG/CEV

MSPSP CCAS45 days priorfo 10 days 45/30 MDG/ SGPB  System use

Initial Test system use 45/30 MDG/ SGPH
Reports 45 CES/CEF

45 CES/CEV

30 CEG/CEF

30 CEG/CEV

* All references to days refer to calendar days
** Applicable data only
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To aid you in meeting EWR 127-1 Section 3.10 Hazardous M ate-
rials, the following information is provided.

NASA/KSC Approved Plastic Film List

Range Safety accepts the NASA/KSC Approved Plastic Film List
within its stated limitations (substituting NASA/KSC Safety with
Range Safety as the approval authority). Thislist is updated pe-
riodically. A condensed version of the most recent list (dated 04
April 1994) is included in Appendix B. You are encouraged to
contact NASA/KSC to get on the distribution list. Updates may
also be available on the RSBBS.

NASA/KSC Materials Selection Lists for Type J Fluid Service,
Liquid Oxygen Service, and Gaseous Oxygen and Air Service

Range Safety accepts these lists within their stated limitations
(substituting the KSC Systems Engineer and Center Materials
Representative [CMR] with Range Safety as the approva
authority). This list is updated periodically. Because they are
lengthy, the most recent lists are available on the RSBBS.

45 SW/SES Approved Ordnance Checkout Equipment List

The 45 SW/SES Ordnance Checkout Equipment List is composed
of approved ordnance checkout equipment used during continuity
and stray voltage tests per EWR 127-1, Chapter 6. All of the
listed equipment can be used for 1 amp - 1 watt electroexplosive
devices, however, some of the equipment is approved for EEDs
with no-fire levels less than 1 amp - 1 watt. You should consult
45 SW/SES when choosing equipment off this list. The list is
included in Appendix C. A copy and any updates may be avail-
able on the RSBBS.
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AIRBORNE RSS DESIGN & TESTS

Ch_4/ Systems Safety

cDR. PDR, CDR

RSSR

LRR

L-3TOL-2 Years

45 SW
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] 1
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CHAPTER 4

AIRBORNE RANGE SAFETY SYSTEM DOCUMENTATION,
DESIGN, AND TEST REQUIREMENTS

Chapter Overview

Chapter 4 describes the documentation, design, and test
requirements for the airborne Range Safety System (RSS) for both
the Eastern and Western Ranges. The flight termination system
(FTS), the range tracking system (RTS), and the telemetry data
tracking system (TDTS) and their components and systems are all
discussed in detail. Extensive test appendixes are included at the
end of this Chapter because of the reliability requirements and the
lack of industry standards available for this equipment.

Responsibilities and Authorities
Unless otherwise noted in this section and in EWR 127-1,

Chapter 4, Range Safety refers to Systems Safety (45/30
SW/SES). 45/30 SW/SES is responsible for EWR 127-1,

Chapter 4 requirements.
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RSSR cDR, PDR, CDR, Final

Acceptance, Qualification, and Age

Surveillance Test Plans, Procedures,

and Reports

CCAS/VAFB RSS Test Plans, Proce-

dures, and Reports

Launch Readiness Review

Range Safety “Concept to Launch” Process

Another segment of the Range Safety “Concept to Launch” proc-
ess, the design of airborne Range Safety Systems, is found in
EWR 127-1, Chapter 4.

If it is determined that an RSS is required, you will submit a
Range Safety System Report (RSSR) to Range Safety prior to
each of the airborne RSS cDRs, PDRs, and CDRs. A fina
RSSR is aso normally required after final Range Safety comment
on the CDR RSSR for formal approval. Modifications to the air-
borne RSS components or systems must be submitted to Range
Safety well before implementation and normally require modifi-
cation to the RSSR. The design reviews can coincide with those
required for launch vehicle, payload, and ground support equip-
ment (Chapter 3), and/or facilities (Chapter 6).

You must also maintain an airborne RSS Component Test His-
tory for each component except DC cabling. These test histories
have to be available to Range Safety upon request. RSS Accep-
tance, Quaification, and Age Surveillance Test Plans, Proce-
dures, and Reports must be submitted and approved by Range
Safety to verify design reliability under more than worst case en-
vironmental conditions. You also need to submit antenna patterns
to 45 RANS and 30 SW/SES for approval, as applicable.

You must also submit RSS Test Plans, Procedures, and Results
to Range Safety for review and approval to verify airborne RSS
installation and readiness for flight. Documentation required in-
cludes the following:

* RSSIngallation and Checkout Procedures

* FTSReceiver/Decoder Prelaunch Test Results
* FTSBattery Prelaunch Test Results

* FTS Component Failure Reports

* FTS System Test Failure Notices/Reports

* RSSIn-Fight Anomaly Notices/Reports

In general, al arborne RSS data requirements have to be for-
mally approved by Range Safety prior to the Launch Readiness
Review; however, it is recognized that some tests are not com-
pleted and test results such as those for the FTS Re
ceiver/Decoder are not available until after the Launch Readiness
Review. In such cases, forma Range Safety approva is not re-
quired unless problems are encountered.
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Chapter 4 Required Range User Inputs/Range Safety Outputs
Documents . . . )

) In addition to approving Chapter 4 required documentation,

M % SW/SES 1 Range Safety uses these documents to design the Operations

Safety Console (OSC). The Operations Safety Console (OSC)

. 1 must be designed, built, and tested prior to launch pad hazardous

Operations Safety or safety critical operations. The OSC is used by Operations

Console Design

Safety to monitor, verify, and control hazardous and safety sys-
tems at the launch site. The OSC configuration is directly af-
fected by the RSS design. NOTE: The Range is responsible for
the OSC at the ER, and the Range User is responsible for the
OSC at the WR.
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L5 L4 . Critical Timelines
CHAPTER 1 % . . .
FAFTER 2 : | SE Tlmi AddmonT Required
CHAPTER 3 Iltem Deadline * Requireqdl * Approval Before *
CHAPTER 4 cDR RSSR 45days priorto | 45days| N/A PDR RSSR
CHAPTER 5 RSSR cDR
CHAPTER 6 PDR RSSR 45days priorto |  45days| N/A | CDRRSSR
CHAPTER T RSSR PDR
CDR RSSR 45days priorto |  45days|  N/A |  Final RSSR
RSSR CDR
Final RSSR 120 days priortd ~ 10days| N/A 120 days
launch prior to
launch
RSS Test Plans/|  45/30 days priorfto 45days |  N/A Plan/ Pro-
Procedures intended use cedure Use
RSS TestResults 30dayspriorto| NA | NA N/A
intended use
RSS Installation and 45 days priorto | 45/30 days N/A Procedure
Checkout Proceduresintended use use
FTS Receiver/ D¢- 30dayspriorto| NA | NA N/A
coder Prelaunch [Test Launch
Results
FTS Battery Pre—l Notlaterthan24h N/A | N/A | NA
launch Test Resylts after the test
FTS Component|  Failure Notice: ler- 10 days N/A |  Launch
Failure Report bal 72 h
Written 14 days
Report 30 days
RSS System Test  Failure Notice: ler- 10 days N/A |  Launch
Failure Notice/ Re¢portbal 72 Hr
Written 14 days
Report 30 days
RSS In-Flight Anpm- Failure Notice: | 45 days N/A |  NextLaunch
aly Notice/ Repol Verbal ASAP
Report 30 days
Modifications to RSS 60 days priorto |  60days |  N/A Intended
Components or Jys- intended implemen- Imple-
tems tation mentation
RSS Antenna Pal-  Per RCC Docunjent Per RCd 253N/A Launch
terns 253

* All references to days refer to calendar days
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45 SW/SES Approved Ordnance Checkout Equipment List

The 45 SW/SES Ordnance Checkout Equipment List is composed
of approved ordnance checkout equipment used during continuity
and stray voltage tests per EWR 127-1, Chapter 6. All of the
listed equipment can be used for 1 amp - 1 waitt electroexplosive
devices, however, some of the equipment is approved for EEDs
with no-fire levels less than 1 amp - 1 watt. You should consult
45 SW/SES when choosing equipment off this list. The list is
included in Appendix C. A copy and any updates may be avail-
able on the RSBBS.

Ordnance Test Console

The Ordnance Test Console (OTC) is an ER asset available to al
ER users on a scheduled basis. The OTC is capable of bench
testing 1 amp - 1 watt EEDs and Electromechanical Safe and
Arm Devices (S&As). Details regarding the OTC can be found
in Appendix C. The need to use the OTC should be identified
during the Universal Documentation System process. This infor-
mation may also be provided on the RSBBS.

2-25



Range User Handbook

Downloaded from http://www.everyspec.com on 2009-07-28T18:03:03.

Section 2

MOBILE SERVICE TOWER

FACILITY DESIGN & TESTS (d)
7 Systems Salety

cDR. POR. COR. FOR

TSOP

Facility Use

L-3TOL-2 Years

45 SW
CC

45 8W
SE

45 SW
SEG

45 SW
SEO

]
45 SW
SES

45
MDG

45
+CES

308w

.30 8W

SE

I
30SW (| 3

0 SW

SEG SEO

308w
SES

30 SW
SEY

30
MDG

30
CES

CHAPTER 5

FACILITIES AND STRUCTURES DOCUMENTATION, DE-
SIGN, CONSTRUCTION, TEST, AND INSPECTION RE-
QUIREMENTS

Chapter Overview

Chapter 5 covers the documentation, design, construction, test,
and inspection requirements for critical facilities and structures
used to support launch operations at CCAS/VAFB. The Chapter
establishes design standards for buildings and structures and
includes such topics as elevators, structural steel, design load,
bonding and grounding, lightning protection, and electrical
equipment. In addition, special safety critical structures and
systems such as guyed towers, robots, and hazardous commodity
lockers are addressed.  Explosives storage, handling, and
processing facilities design requirements are also described.

Responsibilities and Authorities

Unless otherwise noted, Range Safety refers to Systems Safety
(45/30 SW/SES) in this section and in EWR 127-1, Chapter 5.
Systems Safety is responsible for EWR 127-1, Chapter 5 re-
quirements. 45 SW/CC and 45/30 SW/SE are required to sign
off on Explosive Site Plans.

45/30 MDG and 45/30 CES also have specific requirements for

review and approval as part of Chapter 5. You must contact
those offices directly to gain their respective approvals.
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Explosive Site Plan Data

FSDP cDR, PDR, CDR, FDR

CCAS/VAFB Facility Systems
Test Plans, Procedures, and
Results

Facility Use

Range Safety “Concept to Launch” Process

Another segment of the Range Safety “Concept to Launch” proc-
ess addressed in EWR 127-1, Chapter 5 is the design and testing
of facilities.

You must submit Explosive Site Plan (ESP) data per AFM 92-
201 to 45/30 CES and 45/30 SW/SES as early as possible. This
is a long lead item and most likely the critical path of any pro-
gram. Without ESP final approval, liquid or solid fuels and ord-
nance cannot be processed or stored on the site.  ESPs must be
approved or coordinated by 45/30 SW/SE, 45 SW/CC, 45/30
CES/ICC, several other 45/30 SW organizations, 45/30 SW
higher head-quarters, and finaly the Department of Defense Ex-
plosives Safety Board.

You need to submit a Facility Safety Data Package (FSDP) to
Range Safety and applicable data to 45/30 CES and 45/30 MDG
for approval prior to each of the FSDP cDRs, PDRs, CDRs, and
FDRs. A final FSDP is aso normally required after fina com-
ments on the final design review FSDP for approval. These de-
sign reviews may coincide with those required for the launch ve-
hicle, payload, and/or ground support equipment (Chapter 3)
and/or the Range Safety System (Chapter 4), but are typically
stand alone.

Facility Test Plans, Procedures, and Reports verifying facility
design and readiness must be submitted for review and approval
to 45/30 SW/SES and, as applicable, to 45/30 CES and 45/30
MDG. In genera, you must have approval for al facility data
prior to Range Safety approval to use the facility.
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Chapter 5 Required
Documents

| 45/30 SW/SES ||

Explosive Quan-
tity/Distance
Site Plan

Operations Safety
Plans

Toxic Release Contin-
gency Plan/ Toxic Risk
Assessment

Range User Inputs/Range Safety Outputs

In addition to approving Chapter 5 required documentation,
Range Safety uses these documents to generate or update internal
documents to provide public and launch site safety. The follow-
ing documents must be generated and/or updated.

Explosive Quantity/Distance Site Plans

An Explosive Quantity/Distance Site Plan must be generated or
updated for facilities used to store, handle, or process ordnance
items or propellants at CCAS/VAFB. A minimum of six months
isrequired for approval. Approval isrequired prior to the start of
congtruction for new facilities and prior to the arrival of ordnance
or propellants for existing facilities.

Operations Safety Plans

Applicable Facility, Area, and/or Explosive Safety Plans must be
generated or updated to provide specific requirements due to the
facility operation or storage. These documents must be generated
prior to starting hazardous operations in the facility. NOTE:
Range Safety, Operations Safety, and Range Users have joint
responsibility for developing OSPs. Operations Safety is respon-
sible for publishing OSPs at the ER; the Range User is responsi-
ble for publishing OSPs at the WR.

Toxic Release Contingency Plans

The Toxic Release Contingency Plans (TRCP) at the ER and the
Toxic Risk Assessment (TRA) at the WR may have to be updated
to include the facility for the purpose of notification to personnel
and as a possible source of toxic materials. If applicable, this
document must be updated prior to storing, handling, or process-
ing toxic materials at the facility.
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Lo L L L Lo Critical Timelines
CHAPTER 1 % . . .
FAFTER 2 : e] SE Tinje Addmona‘. Required
CHAPTER 3 —— Iltem Deadling * Requirdd * Approval* Before
CHAPTER 4 : Explosive Facility 180 days pribr 180 days 45 CES/30 CE Explosive
CHAPTER § —— Site Plan Data| to intended facil- Higher HQ Facility Use
CHAPTER 6 : ity use or start of DDESB or Construc-
CHAPTER 7 [ ¢ construction tion (New)
cDR FSDP 45 days priof 45 days 45/30 MDG/ SGPB PDR FSDP
to FSDP cDR 45/30 CES/CEF
45/30 CES/CEV
30 CEG/CEF
30 CEG/CEV
PDR FSDP | 45 days priof 45 days 45/30 MDG/ SGPB CDR FSDP
to FSDP PDR 45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV
CDR FSDP | 45 days priof 45 days 45/30 MDG/ SGPB FDR FSDP
to FSDP CDR 45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV
FDR FSDP | 45 days priof 45 days 45/30 MDG/ SEGPB Facility Use
to FSDP FDR 45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV
FSDP Test PITns 45 days priof 45 days 45/30 MDG/ SGPB Test
to intended test 45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV
FSDP Test R<1- 45 days priof 10 days 45/30 MDG/ SEGPB System use
ports to system use 45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV
* All references to days refer to calendar days.
** Applicable data only
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CCAS/VAFB OPERATIONS & TESTS

Ch. 6/ Systems Safety

¢DR, PDR, CDR. Procedures TIMS

GOP, Hazardous & Safety Critical Procedure|

CCAS/VAFB Procedure Use

L-2to L-0 Years

45 SW
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I
45 SW
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]

|
45 SW 45 SW 45 SW
SEG SEO SES

45 Operations 45
MDG Safety CES

30 SW

{
“308W-|| 30SW 308w
SEG SEOC SES

30 SW
SEY

30 30
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CHAPTER 6

GROUND PERSONNEL, EQUIPMENT, SYSTEMS, AND
MATERIAL OPERATIONS SAFETY REQUIREMENTS

Chapter Overview

Chapter 6 describes all the documentation and operating
requirements for ensuring that ground personnel are properly
protected during hazardous operations, that safety critical
operations are performed to procedural requirements, that
hazardous and safety critical equipment and systems are operated
safely, and that hazardous materials are handled properly. This
Chapter includes operating requirements for all the materials,
equipment, and systems that were discussed in Chapter 3.

In general, each major section in the Chapter addresses the
following topics: operating standards; personnel qualification and
training and protective equipment; procedures; operations;
equipment and system test, inspection, and maintenance; and
documentation.

Responsibilities and Authorities

Unless otherwise noted, Range Safety refers to Systems Safety
(45/30 SW/SES) in this section and in EWR 127-1, Chapter 6.
45/30 SW/SES is responsible for EWR 127-1, Chapter 6 re-
quirements.

Operations Safety, a contractor of Range Safety at the ER, or 30
SW/SEG at the WR, must also review and approve all hazardous
and safety critical procedures. Submittal timelines are the same
as required by Range Safety. NOTE: If the control authority
takes responsibility for launch complex safety, the control
authority can approve hazardous and safety critical procedures
limited to launch complex safety.

45/30 MDG/SGPH review and approve hazardous and safety
critical procedures dealing with ionizing radiation (EWR 127-1,
Chapter 6, Section 6.9), and non-ionizing radiation sources
(EWR 127-1, Chapter 6, Section 6.8).

45/30 MDG/SGPB also review and approve some hazardous and
safety critical procedures dealing with acoustic hazards (EWR
127-1. Chapter 6, Section 6.7), hazardous materials (EWR 127-
1, Chapter 6, Section 6.10), and the selection of proper personal
protective equipment (EWR 127-1, Chapter 6, Section 6.5).

45 CES/CEF or 30 CEG/CEF reviews and approves some haz-
ardous procedures dealing with confined space entry (EWR 127-
1, Chapter 6, Section 6.5). 45 CES/CEV or 30 CEG/CEF also
reviews and approves hazardous procedures dealing with haz-
ardous materials (EWR 127-1, Chapter 6, Section 6.10).
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GOP cDR, PDR, CDR,
Final

\

Ordnance Transportation
Plan (ER only)

i

CCAS/VAFB Systems
Recurring Test Plans, Pro-
cedures, and Results

\

Hazardous and Safety Emergency
Critical Procedures Draft, Plans
Final
Hazardous and Safety Criticat
Procedure Use

Range Safety “Concept to Launch” Process

CCAS/VAFB Operations and Tests, described in Chapter 6, are
another major segment of the Range Safety “Concept to
Launch” process.

To conduct operations on the Ranges, you must submit a Ground
Operations Plan (GOP) to Range Safety for approval prior to
each of the GOP c¢DRs, PDRs, and CDRs. A final GOP is also
normally required after final comments on the GOP CDR. The
design reviews should coincide with those required for launch
vehicles, payloads, and ground support equipment and be sub-
mitted with the MSPSP (Chapter 3).

At the ER, working with Ordnance Services, you need to de-
velop Ordnance Transportation Plans before transporting ord-
nance to Cape Canaveral Air Station (CCAS). In addition, you
must submit a Payload Transportation Letter addressing payload
configuration to Range Safety for review and approval prior to
transporting payloads to CCAS.

You are also required to submit CCAS/VAFB Systems Recur-
ring Test and Inspection Plans, Procedures, and Results verify-
ing system integrity to Range Safety for review and approval
prior to continued use of those systems. Procedures for the con-
duct of hazardous and safety critical operations to be performed
at CCAS/VAFB must also be submitted to Range Safety and
Operations Safety for review and approval prior to procedure
use. A draft and final are normally required.

As applicable, the following emergency plans must also be
submitted for Range Safety review and approval prior to the as-
sociated system use:

. Facility Emergency Operating Plans by the
Facility Operator

. Emergency Response Plans for Graphite Epoxy
Composite Overwrapped Pressure Vessels

. Emergency Propellant Offload Plans

In general, all CCAS/VAFB Operations documents must be ap-
proved by Range Safety prior to hazardous and safety critical
procedure use.
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45/30 SW/SES

\

Operations Safety
Plans

Range User Inputs/Range Safety Outputs

In addition to approving Chapter 6 required documentation,
Range Safety uses these documents to generate or update the
Operations Safety Plans. Applicable Facility, Area, and/or Ex-
plosive Safety Plans must be generated or updated to provide
specific requirements due to program operations and procedures.
The documents must be generated prior to starting hazardous
operations at CCAS/VAFB. NOTE: Range Safety, Operations
Safety, and Range Users have joint responsibility to develop
OSPs. Operations Safety is responsible for publishing OSPs at
the ER; the Range User is responsible for publishing OSPs at the
WR.
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YEARS
5 L4 L3 L2 L1 Lo
Critical Timelines
CHAPTER 1 %
CHAPTER 2 :
g:i::i —— SE Title Additiondl  Required Before
Py — ‘ Iltem Dead!lne * Required *  Approval**
SAPTER = — cDR GOP 45dayspriorto| 45dayd  N/A PDR GOP
CHAPTER 7 \ & MSPSP cDR
PDR GOP 45days priorto|  45dayg  N/A | cbrGoP
MSPSP PDR
CDR GOP 45 days priorto| ~ 45dayd  N/A |  FinalGoP
MSPSP CDR
Final GOP 10days priorto|  10dayd  N/A | CCAS/VAFB
CCAS/VAFB proc- processing
essing
Draft Hazardous and 45 days | 45/30 days 45/30 MDG/ Final Hazardous
Safety Critical Prpce- prior to intended SGPB and Safety Criti-
dures procedure use 45/30 MDG/ cal Procedure
SGPH
45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV
Final Hazardous and 7 days prior to id- 7 days 45/30 MDG/ Hazardous and
Safety Critical Prgce- tended procedure SGPB Safety Critical
dures use 45/30 MDG/ procedure
SGPH
45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV
Periodic Test Plahs/ 45 days priorto|  45/30 days 45/30 MDG/ | Test Plan/ Pro-
Procedures intended plan/ pro- SGPB cedure Use
cedure use 45/30 MDG/
SGPH
45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV
Periodic Test Reﬁ1ults 10days priorto|  10days  45/30 MDG/ |  System Use
intended system use SGPB
45/30 MDG/
SGPH
45 CES/CEF
45 CES/CEV
30 CEG/CEF
30 CEG/CEV

* All references to days refer to calendar days.

**Applicable data only.
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Range User Tools and Aids
Range Safety Approved Ordnance Checkout Equipment List

The 45 SW/SES Ordnance Checkout Equipment List is composed
of approved ordnance checkout equipment used during continuity
and stray voltage tests per EWR 127-1, Chapter 6. All of the
listed equipment can be used for 1 amp - 1 watt electroexplosive
devices (EEDs); however, some of the equipment is approved for
EEDs with no-fire levels less than 1 amp - 1 watt. You should
consult Range Safety when choosing equipment off thislist. The
list isincluded in Appendix C. A copy and any updates may be
available on the RSBBS. The WR does not maintain such alist;
instead, ordnance checkout equipment is approved on a case-by-
case basis.

Ordnance Test Console

The Ordnance Test Console (OTC) is an ER asset available to all
ER users on a scheduled basis. The OTC is capable of bench
testing 1 amp - 1 watt EEDs and Electromechanical Safe and
Arm Devices (S&As). Details regarding the OTC can be found
in Appendix D. The need for use of the OTC should be identified
during the Universal Documentation System process. This infor-
mation may also be provided on the RSBBS.

Personal Protective Equipment

Generdlly, the Ranges do NOT supply Personal Protective
Equipment (PPE). Some items such as self-contained atmos-
pheric protection ensembles (SCAPE) and self-contained bregath-
ing apparatus (SCBA) are available for loan but on avery limited
basis. You must plan on providing your own PPE. You can re-
quest available PPE through the Universa Documentation Sys-
tem.
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RANGE SAFETY APPROVAL FOR
LAUNCH OPERATIONS

Ch. 7 / Chiets of Safety

Launch Readiness Review

Launch Operations Approval Letter

Start of final launch operations

L-3 Days

SAFETY CRITICAL LAUNCH OPERATIONS
Ch. 7 / Chief, Mission Flight Controt
Flight Analysis (a). Systems Satety

untdown

Range User Countdown Procedure
Inal Hange Salely

o Day

FINAL RANGE SAFETY CLEARTO LAUNCH

Ch. 7 7 Chief, Mission Flight Controt.
Flight Analysis (a). Systems Safety

Countdown

None (Verbaly

taunch

T-0 Days

CHAPTER 7

FLIGHT CONTROL DOCUMENTATION, SYSTEMS, AND
PROCEDURAL REQUIREMENTS

Chapter Overview

Chapter 7 provides information concerning the data, systems, and
procedures that are required to maintain positive control of launch
vehicles and payloads launched from the Eastern and Western
Ranges. One of the most important parts of the Chapter describes
the policy for terminating flights. The majority of the Chapter
focuses on internal 45/30 Space Wing preparation and procedures
for launch operations. Your responsibilities are limited to
providing telemetry tapes, written countdown procedures, project
firing tables, and your own special command requirements and
participating in safety critical HOLDFIRE checks and Range
Safety System checks during the countdown.
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[

45
SW/SEG

45 45 || 45 || Opera:
RANS| I MS WS || tions
Safe
| ‘NASA ] I‘USCG ]
30
SW/CC
30
SW/SE
1 1 1
30 30 30
SW/SEG | | SW/SEO | [SW/SES
30 30 30 Opera-
‘RANS MS ws tions
. Safe
- UsCa

Responsibilities and Authorities

45/30 SW/CC

As the Range Directors, the Commanders or their designated
representatives are responsible for providing final approcal for
launch, approving the Mission Rules, and certifying Mission
Flight Control Officers.

45/30 SW/SE

The Chiefs of Safety or their designated representatives are
responsible for the Range Safety Operations Requirement (RSOR)
and the Operations Supplement (OpsSup). In addition, the Chiefs
or their designated representatives evaluate and issue safety
approval for personnel authorized to remain in hazardous launch
areas, provide Range Users with a Range Safety Launch
Operations Approval Letter no later than the Launch Readiness
Review (LLRR), and provide the final Range Safety approval to
launch.

45 SW/SEOO and 30 SW/SEO

Mission Flight Control, 45th Space Wing (45 SW/SEOO) and 30th
Space Wing (30 SW/SEO) are responsible for preparing the RSOR,
for approving Skyscreen sites, for publishing and distributing the
OpsSup, for coordinating the Mission Rules developed by Flight
Analysis and the Range User, and for publishing and distributing the
RSOR (WR) and the OpsSup (ER).

45 SW/SEOO and 30 SW/SEO MFCOs

Mission Flight Control Officers (MFCOs) are directly responsible
to the Range Directors for implementation and execution of actions
required to comply with applicable public laws and Department of
Defense (DOD) directives during a launch. Acting for the Range
Director, MFCOs are responsible for determining whether a launch
operation should be allowed to proceed from a safety perspective,
for making Range Safety final launch recommendations, for
monitoring the progress of a launch vehicle, and for solely
determining if the flight of a launch vehicle should be allowed to
continue or be terminated. At the ER, they also monitor
surveillance and control operations within launch surveillance areas
to ensure the risks to people, aircraft, and surface vessels are within
acceptable limits. At the WR, the MFCO verifies clearance to -
ensure safety of defined surveillance areas.

45 SW/SEOE and SEOS and 30 SW/SEY

ELV and STS Operations Support and Analysis, 45th Space Wing
(45 SW/SEOE and SEOS) and Flight Analysis, 30th Space Wing
(30 SW/SEY) are responsible for issuing flight plan approval, for
computing flight safety criteria, and for directing the construction of
the Range Safety Display System (RSDS) display backgrounds and
independently verifying their accuracy. With Range Safety and the
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Range User, they develop mission rules and perform near red-time
risk assessment in support of launch operations. At the WR, they
aso approve misson support positions (MSPs) for supporting Range
assats and assess environmental factors during launch operations.

45/30 SW/SES

Systems Safety is responsible for coordinating with Mission
Flight Control and Flight Analysis on the review and approval of
documents described in Chapter 7 and for approving and
certifying the airborne Range Safety System (RSS), including the
FTS, the RTS, and the TDTS. At the ER, they also monitor
prelaunch checkouts of the RSS, identify safety weather
congtraints for launch, and assess toxic and overpressure factors
during launch operations. At the WR, they also determine the
launch countdown FTS status.

Operations Safety, 45th Space Wing and 30 SW/SEG

Operations Safety, 45th Space Wing (a Range Contractor under
the functional management of Range Safety) and 30th Space
Wing (30 SW/SEGP), including the WR Launch Support Team
(LST) chief, Flight Safety Project Officer (FSPO), the Operations
Safety Manager (OSM), and the Area Control Officer (ACO), are
responsible for verifying the Hight Caution Area (FCA) and
Flight Hazard Area (FHA) are clear, verifying that the
blockhouse is sedled, performing HOLDFIRE checks, and
determining the launch countdown FTS status.

45/30 RANS

At the ER, the Range Squadron is responsible for printing and
distributing the RSOR and ensuring compliance by affected
agencies and for providing a 12-month forecast of expected
support requirements, updated quarterly. At the WR, the
squadron provides instrumentation support plans.

45/30 MS and 30 RANS/DM

These groups provide estimated and committed coverage intervals
of useable data from each optic, radar, and telemetry data source
used to comply with Mission Flight Control and Range Safety
requirements and produce Committed Coverage Plans.

45/30 WS

The Wesather Squadrons provide prelaunch assessments for Range
Safety evaluation of launch wegther congtraint violations.
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NASA

NASA provides operations support from NASA dtes a the
Wallops Flight Facility in Virginia, the Bermuda Station, and the
United Kingdom in accordance with applicable memoranda of
agreement with the ER.

USCG

The United States Coast Guard provides launch area surveillance
and liaison at the Fight Control Centers in accordance with
applicable memoranda of agreement.
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Range User Handbook
Range User|
Countdown
Firing Ta-
bies
Telemetry Special Hazardoug
Tapes Command Launch
Requests Areas
Access
Request
N N N
Range Safety Launch Operations Ap-
proval Letter
( {.aunch Readiness Review !
Holdfire and Range Safety Critical
Checks

| Range Safety Launch Commit Criteria I

Range Safety Clear to Launch

LAUNCH

Range Safety “Concept to Launch” Process

Four segments of the Range Safety “Concept to Launch” process
are addressed in EWR 127-1, Chapter 7. These segments are
“Range Safety Approval for Launch Operations,” “Safety Criti-
cal Launch Operations,” “Final Range Safety CLEAR TO
LAUNCH,” and “Launch.”

You must submit telemetry tapes, firing tables, and your own
Countdown to Range Safety. No formal approvals are given for
these documents; however, the draft and final Range User
Countdown are formally approved by Range Safety as a hazard-
ous procedure in accordance with the requirements in Chapter 6.
Special command requests, such as liquid motor shutdown and
Requests for Access into Hazardous Launch Areas, must be
submitted to Range Safety for formal approval.

Provided that all documentation required in Chapters 1 through
7 has been approved by Range Safety and no outstanding Range
Safety issues remain at the time of the Launch Readiness Re-
view, Range Safety will provide a Range Safety Launch Opera-
tions Approval letter that allows you to continue operations to-
ward launch.

As a Range User, you perform and participate in required safety
critical launch operations including, but not limited to, holdfire
checks and Range Safety System checks. Range Safety moni-
tors environmental conditions for potential concerns such as
triggered lightning, blast overpressure, and toxic propellant re-
lease, to verify they fall within allowable limits. Range Safety
also verifies that the hazardous launch areas are clear and that
there is no potential debris or COLA problem for launch.

Provided all safety critical operations have been successfully
completed, environmental conditions are within limits, and the
hazardous launch areas are clear, Range Safety provides a
“Range Safety Clear to Launch” to the Range Operations Con-
troller (ROC). If all other required parties are GO for launch,
the ROC informs you that the Range is ready to support your T-
0.
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Chapter 7 Required
Documents

N

45 SW/SEOOQO or
30 SW/SEO

N

[ RSOR

N

I OpsSup

|

[ Mission Rules

]

Range User Input/Range Safety Output

In addition to approving Chapter 7 required documentation,
Range Safety uses these documents to generate or update inter-
nal documents to provide public and launch site safety. The
following documents must be generated and/or updated as stated

Range Safety Operating Requirements

The Range Safety Operating Requirements (RSOR) documents
exceptions to EWR 127-1, Chapter 7 and adds additional re-
quirements as a result of mission peculiarities.

Operations Supplement

The Operations Supplement (OpsSup) contains additional in-
formation or requirements particular to a given mission but not
addressed in EWR 127-1 or the RSOR.

Mission Rules

Mission rules identify flight control requirements and proce-
dures not covered elsewhere.
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VEARS Critical Timelines
5 L4 L3 L2 L1 Lo
‘C’::‘\';E'; 12 # e] SE Tije Additiona Required
CHAPTER 3 _‘_ Iltem Deadlin . * Requirgd * Approval Before
CHAPTER 4 i Telemetry 315 days pripr  N/A [ NAa N/A
CHAPTER 5 — Measurement to launch
CHAPTER 6 : List
CHAPTER 7 % Firing Tables 10 days priof  N/A | NA N/A
to launch
Countdown Prpce- 10 days priof ~ N/A | NA N/A
dure to launch
Launch Day A¢- 5daysprior] 2days | N/A Launch
cess Request to launch Readiness
Review
Range Safety |  N/A | NA | NA Launch
Launch Operations Readiness
Approval Letter Review
Final Range Shfety N/A | NA | NA Launch
Approval for
Launch

* All references to days refer to calendar days.
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ADDRESS:
RANGE USER: CITY: STATE ZIP:
POC NAME:
DATE: PHONENO: () - X
FAX NO:
E-MAIL ADDRESS:
TYPE: ] ADMINISTRATIVE ] TECHNICAL ] DATA

SUBMITTAL

ORIGINAL PARAGRAPH NUMBER(S) AND TEXT:

SUGGESTED PARAGRAPH NUMBERS AND TEXT:

RATIONALE FOR CHANGE:

45/30 SW/SEUSE ONLYBELOW THISLINE

45/30 SW/SE COMMENTS:

DISPOSITION: DATE:

1 APPROVED TRACKING NUMBER:
[ 1 APPROVED WITH COMMENTS

[ ] DISAPPROVED




Downloaded from http://www.everyspec.com on 2009-07-28T18:03:03.

EWR 127-1 CHANGE REQUEST

ADDRESS: 1234 Any Street
RANGE USER: Example Welding Company CITY: Anyburgh STATE AY  ZIP: 99999-
POC NAME: Joe Welder 9990
DATE: 99 Month 9999 PHONE NO: (999) 999 - 9990 X 99999
FAX NO: (999) 999-9999
E-MAIL ADDRESS: ABCDEFG
TYPE: [] ADMINISTRATIVE X] TECHNICAL [] DATA SUBMITTAL

ORIGINAL PARAGRAPH NUMBER(S) AND TEXT:

ERR 127-1 (1993)

3.11.2.3.6 All piping/fitting welds in systems with pressures greater than or equal to 500 Psig or which contain
flammable/combustible gases shall be 100% visually and radiographically inspected. All piping/fitting weldsin
systems with pressures less than 500 Psig shall be inspected IAW ANSI B31.3 (341.4.1). The accept/reject criteria
shall be IAW ANSI B31.3, table K341.3.2 or Table 341.3.2 as applicable.

SUGGESTED PARAGRAPH NUMBERS AND TEXT:

All piping and fitting butt-welds shall be 100% visually examined and radiographed. Accept/reject criteria shall be

in accordance with ASME B31.3, Table 341.3.2A.

RATIONALE FOR CHANGE:

Clarification

45/30 SW/SEUSE ONLYBELOW THISLINE

45/30 SW/SE COMMENTS:

Incorporated with Modification: All piping and fitting butt-welds used to fabricate hazardous pressure systems shall
be 100 percent visually and radiographically inspected. Accept/reject criteria shall be in accordance with
ANSI/ASME B31.3, Table 341.3.2A or Table K341.3.2A for pressure systems equal to or greater than 6000 psi.

DISPOSITION:

1 APPROVED
[ 1 APPROVED WITH COMMENTS
[ ] DISAPPROVED

DATE: 99 Month 9999

TRACKING NUMBER:

ABCD-E-FG-HI
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PROGRAM: ADDRESS:!
RANGE USER: CITY: STATE ZIP:
POC NAME: PHONENO: () - X
DATE: FAX NO:
TYPE : EFFECTIVITY REQUESTED:
] DEVIATION ] LIFE OF PROGRAM
] MEETS INTENT CERTIFICATION O LIMITED TO:
] WAIVER
CLASS: NONCOMPLIANCE REQUIREMENT SOURCE:

[] PUBLIC SAFETY
[] LAUNCH AREA SAFETY
[] LAUNCH COMPLEX SAFETY

[]1972 AFETR 127-1
1

[] 1984 ESMCR 127-1
1

[] 1993 ERR 127-1

[]1995 EWR 127-1

[ ] EWR 127-1 CHANGE NOTICE NO.

[] 1985 WSMCR 127-
[] 1989 WSMCR 127-

[] 1993 WRR 127-1

REQUIREMENT PARAGRAPH NUMBER(S) AND TEXT:

RATIONALE FOR NONCOMPLIANCE REQUEST:

HAZARD MITIGATION:

GET WELL PLAN:

45/30 SW/SEUSE ONLYBELOW THISLINE

45/30 SW/SE COMMENTS:

45 SW/SE SIGNATURE

30 SW/SE SIGNATURE

DISPOSITION:

1] APPROVED

[ APPROVED W/COMMENTS
[ ] DISAPPROVED

DATE:

TRACKING NO:
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127-1 NONCOMPLIANCE REQUEST

PROGRAM: NeuSat Payload ADDRESS: P. O. Box 1234, QZ X9-9999
RANGE USER: Satellite Maker CITY: Anywhere STATE AN ZIP: 0000-0000
POC NAME: May Dupp PHONE NO: (000) 000 - 0000 X
DATE: 99 Month 9999 FAX NO: (.000) 000-0000
TYPE : EFFECTIVITY REQUESTED:
[] DEVIATION [] LIFE OF PROGRAM
[X] MEETS INTENT CERTIFICATION X LIMITED TO: NeuSat mission only
[] WAIVER
CLASS: NONCOMPLIANCE REQUIREMENT SOURCE:
[J PUBLIC SAFETY [J 1972 AFETR 127-1 [] 1985 WSMCR 127-1
X] LAUNCH AREA SAFETY X] 1984 ESMCR 127-1 [] 1989 WSMCR 127-1
[J LAUNCH COMPLEX SAFETY [J 1993 ERR 127-1 [] 1993 WRR 127-1
[ 1995 EWR 127-1
[] EWR 127-1 CHANGE NOTICE NO.

REQUIREMENT PARAGRAPH NUMBER(S) AND TEXT:

3.1.7.8.7 Batteries shall be sealed and have provisions for pressure relief to keep pressure 50 percent below the yield
point of the battery housing, unless the case has a 4:1 safety factor with respect to worst case pressure buildup. The
purpose of this requirement is to protect personnel from the effects of a possible battery housing rupture, including flying
debris and hazardous materials.

RATIONALE FOR NONCOMPLIANCE REQUEST:

Thiswaiver is requested because the user believes that he meets the intent of the Range Safety requirement. By test, the
batteries exceed the 4:1 burst safety factor requirement and thus should not require pressure relief.

HAZARD MITIGATION:

N/A

GET WELL PLAN:

Future battery casings will comply with the required 4:1 safety factor by design.

45/30 SW/SEUSE ONLYBELOW THISLINE

45/30 SW/SE COMMENTS:

None

45 SW/SE SIGNATURE 30 SW/SE SIGNATURE
Original Signed

DISPOSITION: DATE: 99 Month 9999
1] APPROVED
[ APPROVED W/COMMENTS TRACKING NO: ABCDEF-G-HI-XK

[] DISAPPROVED

3-4
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PROGRAM: ADDRESS:
RANGE USER: CITY: STATE ZIP:
POC NAME:
DATE: PHONE NO: () -
FAX NO:
[JEWR 127-1 1995 [JERR 127-1 1993 [JWRR 127-1 1993 [JOTHER:
TYPE: [C] ADDITION [[JCHANGE [(]DELETION
ORIGINAL PARAGRAPH NUMBER(S) AND TEXT:
TAILORED PARAGRAPH NUMBER(S) AND TEXT:
RATIONALE FOR TAILORING REQUEST:
45/30 SW/SE COMMENTS:
DISPOSITION: SIGNATURE AND DATE: (as applicable)
[J APPROVED 45 SW/SE
[J APPROVED W/ COMMENTS 30 SW/SE
[J DISAPPROVED RANGE USER
RANGE USER

TRACKING NUMBER:

35
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127-1 TAILORING REQUEST

PROGRAM: Solid Rocket Example ADDRESS: 1234 Any Street

RANGE USER: Solid Rocket Example Maker CITY: Anytown  STATE AY ZIP: 99999
POC NAME: Joe Rocket PHONE NO: (999) 999-9999 X 9999
DATE: 15 July 1995 FAX NO: (999) 999-9999

[JEWR 127-1 1995 [JERR 127-1 1993 [(JWRR 127-1 1993 [JOTHER:

TYPE: [C] ADDITION [[JCHANGE [(]DELETION

ORIGINAL PARAGRAPH NUMBER(S) AND TEXT:

1. 3.5.2c. An ENABLE control switch and status for all solid rocket motor arming devices
2. 3.5.2d. Launch vehicle liquid propulsion system inhibits and propellant tank pressure status (psig)

3. 3.5.2 h. HOLDFIRE (stop launch sequencer) control switch and status active through T-0 seconds

TAILORED PARAGRAPH NUMBER(S) AND TEXT:

1. 35.2¢c An ENABLE control switch and status for a solid rocket motor arming devices and solid rocket motor
breakup system

2. 35.2d Delete

3. 3.5.2 h HOLDFIRE (stop launch sequencer) control switch and status active through T-2

RATIONALE FOR TAILORING REQUEST:

1. The solid rocket motor breakup system is a category A ordnance system that is not part of the FTS. Inadvertent
actuation may cause injury and death.

2. The Solid Rocket Example Program does not have a liquid propulsion system or propellant tanks
3. At T-2 seconds, the ignition sequence begins by squibbing the ignition battery; it is very difficult and more

hazardous to throw a hold fire after this point than to continue with launch. Furthermore, the reaction time from
spotting a hold condition at T-2 seconds to throwing the hold fire is grater than the 2 seconds available to do so.

45/30 SW/SE COMMENTS:

1. None
2. None

3. Since the ignition sequence really begins at Y-2 seconds, then T-2 seconds is effectively T-0 for the purposes of
this requirement. The intent of the requirement is met with equivalent safety.

DISPOSITION: SIGNATURE AND DATE: (as applicable)
[ ] APPROVED 45 SW/SE  Original Signed
[J APPROVED W/ COMMENTS 30 SW/SE
[J DISAPPROVED RANGE USER
RANGE USER

TRACKING NUMBER:
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Chapter 3: Launch Vehicle, Payload, and Ground Support Equipment Documentation, Design, and Test Requirements

15 July 1995

ing analyses, drawings, plans, specification, and
other data are identified in each of the major sec-
tions of this Chapter.

3.4.2 MSPSP Associated Test Plans and
Test Results

a. All MSPSP associated test plans shall be
submitted at least 45 calendar days prior to the in-
tended test plan use.

* b, Range Safety shall review and comment on
or approve test plans within 45 calendar days of
receipt. Disapproved test plans shall be resubmit-
ted. NOTE: An approved test plan is required prior
to test performance.

* ¢, Test reports shall be submitted within 45 cal-
endar days of intended system use.

d. Range Safety shall review and comment
and approve test reports within 10 calendar days
of receipt. Disapproved test reports shall be re-
submitted. NOTE: An approved test report is
required prior to system use.

3.5 OPERATIONS SAFETY CONSOLE

3.5.1 Operations Safety Console General
Design Requirements

a. Each launch control center, blockhouse, and
firing room, as applicable, shall provide for an Op-
erations Safety Console (OSC).

b. An ER/WR OSC shall be provided by the
Range User unless otherwise agreed to by Range
Safety. NOTE: The ER normally provides an
0OscC.

¢.  The Range User shall provide ample and sat-
isfactory space to install and operate the console.

d. No single failure point components shall be
in the ground support equipment (GSE) or firing
roomv/launch control center/blockhouse system that
will cause the loss of a safety critical system control
or monitor (as determined by Range Safety) at the
OSC.

e. MIL-STD-1472 should be used as guidance
in designing the OSC.

3.5.2 ER OSC Controls,
Communication Lines

Monitors, and

The OSC shall be in a dedicated position to provide
the Operations Safety Manager sufficient informa-
tion and communications capability to convey
safety status and conditions to the appropriate
authority (the launch complex control authority for
day-to-day operations and the MFCO during a

33

launch operation). At a minimum, the controls,
monitors, and communication lines listed below are
required at the launch complex OSC. These items
are general in nature and may vary depending on
the launch vehicle configuration. The monitor cir-
cuit shall be designed so that the actual status of the
critical parameters can be monitored rather than the
command transmittal. NOTE: It is important that
this console does not have any Flight Termination
System (FTS) command transmittal functions.
a. FTS status (Refer to Chapter 4 for require-
ments)
b. Ignition SAFE and ARM status for all solid
rocket motor safe and arm devices
¢. An ENABLE control switch and status for all
solid rocket motor arming devices and solid rocket
motor breakup system '
d. N/A
e. Water System (pump station)
1. 18 in. main pressure status
2. 36 in. main pressure status
3. Status for each main pump on-line or off-
line
f. Master Communications Control Panel
1. Two administrative telephones with HOLD
function
2. Audio-selector push buttons for intercom
net and green phones (direct line)
3. Green phones with a minimum of 30 chan-
nels
4. Intercom capability via the Operational
Information System (OIS) or Transistorized Opera-
tional Phone System (TOPS) in which four chan-
nels can be accessed simultaneously
5. Paging capabilities
6. Very High Frequency/Frequency Modula-
tion (VHF/FM) radio phone
7. Particular communication requirements
will be specified in applicable Range Safety Opera-
tions Requirements (RSORs) in accordance with
Chapter 7 of this document.
g. Master Countdown status
h. HOLDFIRE (stop launch sequencer) control
switch and status active through T-2 seconds
i. Ignition firing line ENABLE and DISABLE
control switch and status
j- Mission Flight Control Officer (MFCO),
Range Control Officer (RCO), and Range User
HOLDFIRE status
k. Emergency Panel

‘e

Deletion

Change
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45th Space Wing

“For a current staff directory,
pl ease contact 45th Space Wng Safety Ofice
at (321) 494- 2114.”
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RANGE SAFETY DIRECTORY

30th Space Wing

“For a current staff directory,
pl ease contact 45th Space Wng Safety Ofice
at (321) 494- 2114.”
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The NASA/KSC approved film list is attached. Group | materials are approved for all KSC Flight
Hardware Processing Facilities. The use of plastic films in this group does not require any additional
NASA/KSC Safety approval. Materials listed in Group 11, Sub-Group A, Sub-Group B, and Sub-Group C
require NASA/KSC Safety approval prior to their use.

Questions regarding Safety approval for use of Group Il materials should be directed to the Flight
Hardware Safety Engineering Branch (RT-SOE-1) at (407) 867-4945. Questions on specific plastic
materials, the pass/fail testing criteria, and all other questions on the plastic film list should be directed to
Mr. Robert Frankfort (DM-MSL-24) at (407) 867-4619.

Legend:

Brandname - Material name

Manufacturer - Manufacturer

FLAM - Flammability Rating

ESD30 - 30% Electrostatic Rating
ESD45 - 45% RH Electrostatic Rating
MMH - Monomethyl Hydrazine Resistance
NoH,4 - Hydrazine Resistance

N,O, - Nitrogen Tetroxide Resistance
TEST NO. - Test Report Number

OPTIC - Optical Characteristics

P - Pass

F - Fail

oP - Opague

TL - Translucent

TP - Transparent But Tinted

CL - Clear

THK - Thickness (in.)

The list of materias presented below is based on testing conducted using the methods described in MTB-
402-85.

These lists were developed to provide the test results on plastic films that have been submitted for safety
evaluation. It must be emphasized that these results are applicable only for the particular thickness shown.
Some color variations have also been known to affect test results and these were identified where
applicable.

It should be noted that clean-room operational requirements were not taken into consideration. Therefore,
if such an application is anticipated, the User must ensure that the plastic film chosen meets the facility
clean-room requirements.
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Appendix B
NASA/KSC APPROVED PLASTIC FILM LIST

The plastic films listed below are approved for use in all KSC Flight Hardware processing facilities. The
approva is based on meeting the basic acceptance criteria for flammability, electrostatic properties, and

hypergolic ignition and breakthrough resistance.

TEST
BRANDNAME MANUFACTURER FLAM ESDO30 ESD45 MMH NoHg N204 NO. OPTIC THK
AN-22 Orcon Corp. P P P P P P 85-402 OoP 0.009
SAP-T-VU Curtain, Frommelt Industries P P P P P P 85-402 TP 0.012
Anti-Static
Chemfab DF 1471, Chemfab P P P P P P 85-402 OoP 0.010
10 MIL
Lectrolite Duotone, Herculite Products P P P P P P 85-402 OoP 0.013
Blue/Black
AN-4C Orcon Corp. P P P P P P 85-402 OoP 0.005
Chemfab DF 1471, Chemfab P P P P P P 85-402 OoP 0.002
2.5 MIL
AN-40 Orcon Corp. P P P P P P 85-402 OoP 0.012
Herculite 80, White Herculite Products P P P P P P 85-402 OoP 0.023
Series 24, 02403 T&F Div of CHP Ind. P P P P P P 85-402 OoP 0.025
Series 24, 02405 T&F Div of CHP Ind. P P P P P P 85-402 OoP 0.005
AN-18 Orcon Corp. P P P P P P 85-402 OoP 0.005
Series 24, 02410 T&F Div of CHP Ind. P P P P P P 85-402 oP 0.010
Series 24, 02406 T&F Div of CHP Ind. P P P P P P 85-402 oP 0.006
AN-19 Orcon Corp. P P P P P P 89-368 oP 0.012
AN-110 Orcon Corp. P P P P P P 89-399 CL .0005
AN-100 Orcon Corp. P P P P P P 89-399 oP .0005
Chemfilm DF-1471-SB, Chemfab P P P P P P 89-724A oP 0.002
2 MIL
Chemfilm DF-1471-SB, Chemfab P P P P P P 89-724A OoP 0.004
4 MIL
NMD-FR, NO48PA-1-NY National Metallizing P P P P P P 91-4214 TL .0015
FRAS-P-212 Sealed Air Corp. P P P P P P 91-5225 TL .0025
Lectrolite Duotone, Herculite Products P P P P P P 92-4272 OoP 0.012
Green/Black
Herculite 80, Yellow Herculite Products P P P P P P 93-4774 OoP 0.235
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Appendix B

NOTE: NASA/KSC APPROVAL MUST BE OBTAINED BEFORE ANY OF THE FOLLOWING
FILMS CAN BE USED.

GROURP I

SUB-GROUP A

The plastic films listed below passed the flammability and electrostatic discharge tests; however, these

materials cannot be used in any area where hypergol fluid compatibility is a concern.

TEST

BRANDNAME MANUFACTURER FLAM ESDO30 ESD45 MMH NoHs N304 NO. OPTIC THK
1CC QUN-RAY Dunmore P P P P F F 85-402 TP 0.001
Orcon AN-35 Orcon Corp. P P P P P F 85-402 OoP 0.012
Altair-0-200 Southwall Tech. P P P P F F 85-402 CL 0.002
CR-3925, PTFE Coated T&F Div of CHR Ind. P P P 85-402 OoP 0.005
LLUMALLOY-HST Courtaulds Martin P P P 85-402 TP 0.001
100 Dunkote/DX-9089-20 Dunmore P P P 85-402 TP 0.001
Met Polyester 100 Courtaulds Martin P P P P P F 85-402 TO 0.001
Altair 20 Southwell Tech. P P P P F F 85-402 TP 0.002
Dunkote DX-8078-20 Dunmore P P P 89-254 TP 0.001
LLUMALLOY HST-50% Martin Processing P P P P P F 89-255 TP 0.001
Herculite 10W, White Herculite Products P P P 90-975 OoP 0.021
AN-120 Orcon Corp. P P P 91-4109 CL .0005
LLUMALLOY HSC Courtaulds Martin P P P P P F 91-4215 TP 0.001
NMD-FR, 100NPA1-N National Metallizing P P P P P F 91-4912 TL 0.001
NMD-FR, 190NPA1-NN National Metallizing P P P P P F 91-4912 TL .0017
NMD-FR, NO48PA-1-NNY National Metallizing P P P P P F 91-5305 TL 0.002
RCAS 2450 Richmond Technology P P P 92-4415 TP .0025
Herculite 10W, Blue Herculite Products P P P 92-5247 OoP 0.012
RAS 2450 Richmond Technology P P P P P F 93-4624 TP 0.003
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NASA/KSC APPROVED PLASTIC FILM LIST

NOTE: NASA/KSC APPROVAL MUST BE OBTAINED BEFORE ANY OF THE
FOLLOWING FILMS CAN BE USED.

GROURP I
SUB-GROUP B
The plagtic films listed below are approved for use in relative humidities at or above 45%. These materials

are listed based on their poor performance or lack of data for the 30% RH test. The hypergol compatibility
of these materials, where there is a concern, needs to be taken into consideration.

TEST
BRANDNAME MANUFACTURER FLAM  ESDO30 ESD45 MMH  N,H;  Ny04 NO. OPTIC THK
IPPLON WN 1500 International Plastic P F P P P F 85-402 CL 0.002
Products
IPPLON BW 900 International Plastic P F P P P F 85-402 CL 0.002
Products
RCAS 2400 Dixico, Inc. Richmond P F P P P F 85-402 CL 0.002
Div
AN-16 Orcon Corp. P F P P P P 85-402 OP 0.009
Wrightlon AS-3000 International Plastic P F P P P F 85-402 CL 0.002
Products
Wrightlon 7000 International Plastic P F P P P F 85-402 TP 0.002
Products
IPFLON DP 1000 International Plastic P F P P P F 85-402 TP 0.002
Products
Met Polyester 50 Courtaulds Martin P F P P P F 85-402 OoP 0.001
Wrightlon 8400 International Plastic P F P P P F 85-402 TP 0.002
Products
Wrightlon 7400 International Plastic P F P P P F 85-402 TP 0.002
Products
Black Tedlar, TZD 15SP9QM DuPont P P P P P 85-402 OP .0016
LFAS 300-AS/FR Laminated Film P F P 89-206 CL 0.002
Products
RCAS 2450 Richmond Technology P P P P F 92-4268 TP .0015
PIK-2151-9913 ABC Industries Inc. P F P P P P 92-5239 OP 0.022
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NASA/KSC APPROVED PLASTIC FILM LIST

NOTE: NASA/KSC APPROVAL MUST BE OBTAINED BEFORE ANY OF THE FOLLOWING

FILMS CAN BE USED.

GROURP I

SUB-GROUP C

The plastic films listed below are not permitted where electrostatic buildup/discharge are required to be
minimal. These materials are listed based on their poor performance or lack of data for the 45% RH test.
The hypergol compatibility of these materials, where there is a concern, needs to be taken into

consideration.
TEST

BRANDNAME MANUFACTURER FLAM ESDO30 ESD45 MMH  NyHs N304 NO. OPTIC THK
KAPTON LCL 1074 DuPont P F F P F P 85-402 TP 0.002
CF K-798 Chemfab P F F 85-402 TL 0.005
Chemfab Prem., 20 MIL Chemfab P F P P P F 85-402 TL 0.019
SARAN 18L Dow Chemical P F F P P P 85-402 CL 0.002
SUNDURA 1000 Facile Technologies P F F P P F 85-402 TL 0.010
CAPRAN 980 Allied Plastics P F F P P F 85-402 CL 0.002
Chemfab Prem., 10 MIL Chemfab P F P P F 85-402 TL 0.010
Chemfab TCK 1589 Chemfab P F F P F 85-402 TP 0.019
Chemfab TCK, 6 MIL Chemfab P F F P P F 85-402 OP 0.008
KN-80 Orcon Corp. P F F P F P 85-402 TP 0.004
CRP Nylon Clean Room Products P F F P P F 85-402 CL 0.002
Met Polyester 200 Courtaulds Martin P 85-402 OP 0.002
ACLAR 33C Allied Plastics P F F P P P 85-402 CL 0.002
DUN-KOTE 200 Dunmore P F P P F 85-402 CL .0015
Wrightlon 4000A International Plastic P F F P P P 85-402 TP 0.001

Products
ACLAR 23A Allied Plastics P F F P P P 85-402 CL 0.005
Chemfab TCK, 10 MIL Chemfab P F F P P F 85-402 TL 0.013
BALTARON 2007 General Tire & Rubber P F F P P P 85-402 TP 0.005
CAPRAN 512 Allied Plastics P F F P P F 85-402 TP 0.002
Chemfab TCK 1590 Chemfab P F F P P 85-402 TP 0.025
Griffolyn Nylon Reef Industries P F F P F P 85-402 TL 0.007
Chemfab 100 Chemfab P 85-402 OP 0.005
LFSC 120-AS/FR Laminated Film P F 89-207 TL .0025
Products

FEP LS610:0500 DuPont P F P P P 89-228 CL 0.010
Ena Antistat Nylon, Blue Baystat P F F P P F 89-380 TP 0.002
Anti-Static Nylon Maine Poly Corp. P F 89-634 CL 0.001
Proguard PG1100 Contec P F F P P F 90-529 TP 0.002
ARO5083 Dunmore P 99-4467 TL 0.001
LL100H-35% Courtaulds Martin P 91-4467 TP 0.001
LT302 Clean Room Products P F 91-4733 CL 0.002
HERCULITE 10W, Yellow Herculite Products P F 92-5247 OP 0.011
HERCULITE 20, White Herculite Products P F F P P P 93-4775 OP 0.014
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Attached isalist of all ordnance test equipment authorized for use on the 45 SW Eastern Range in support
of active programs as of this date. 45 SW/SES approva has been established by a separate approval
letter. It should be noted that the ordnance to be tested with this equipment is electric explosive devices
(EEDs) of either the heater bridge wire (HBW) or explosive bridge wire (EBW) types.

The ordnance test equipment most commonly used on the 45 SW Eastern Range is the Alinco Igniter
Circuit Tester. All models of this tester that include the letter “G” (i.e., Model 101.5BFG) are acceptable
for use on the 45 SW Eastern Range and are listed without serial number identification. All other models
are acceptable for use only after verification of the “G” modification (current limiting resistor isolation and
helipot rewiring) and are identified by serial number.

This listing will be kept current by inputs from Program Senior Safety Supervisors. The consolidated up-
to-date listing will be maintained by the Pad Safety Explosives Safety Section. Further revisions of this
listing will be distributed whenever the extent of changes warrant.
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45 SW/SES AUTHORIZED ORDNANCE TEST EQUIPMENT
MANUFACTURER MODEL SERIAL NO. (if applicable)
Alinco Test Sets 101-5A 33698
101-5AF 26131, 3996, RCA #26124, RCA #29288
101-5AFM RCA #25517
101-5BF ALO11, 10354, 13273, 33899, 26624, 25632, 26116
101-5BFG 8546, 9839, 9840
101-5BFMG
101-5CFG
101-5CRG
Alinco Igniter Circuit Tester 101-5A1 8480181C, 12135A
101-5BPG 10920, 10921, 11129
Bridge Wire Continuity Test Con-sole,
P/N 5645976 (C59813) inc. HP8510
Network Analyzer System
Cimron Digital Voltmeter 6653A
Circuit Resolver Y-2349608 03.05
Delta Ordnance Test System (DOTS)
EBW Test Set Dwg. #2715171 TS-121A 004.08
EBW Test Set P/N 2715171 (C-06216)
ETI (DuPont) Blasters Multimeter 101A 4203, 3777
General Electric Ordnance Circuit Test IC NT5641 001
Units ICNA2269 002
John Fluke Digital Multimeter 8012A
8012B N3080088
8060A
Meggar Testers 1862C 373
1863 374
Ordnance Test Sets P/N 80-801FM0000 17,18
Ordnance Test Controls 01
Simpson Multimeter 463 N/A

Space Electronics Igniter Circuit Tester

101-5AF, 101-5AL, 101-
5R2-3, 101-HP, 101-HJ
101-5HJ/HIR

101-5HJ S$9024, S9093
Test Set Safety General Purpose
(Volt/Ohms) Type CT582/3
(NATO Ref: #6624-99-014-9531)
TRW OICU G333389 land?2
U.K. Safety Ohmmeter Type 5875
Valhalla Digital Igniter Tester 4314A 001, 002, 003
4314AB 13-119
4314AN
4314B N/A
4314KB N/a
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INTRODUCTION

Two ordnance test converters are located in the Electro-Mechanical Test (EMT) facility on Cape Canavera
Air Station (CCAS) in Fuel Storage Area#2. Specific equipment includes the following:

a. Datd digital meters, models DM-3100X and DM-3102A, respectively.

b. Vadhalla Igniter Tester - The primary feature of an Igniter Tester is fail-safe current limiting (5
milliamps) to prevent accidental firing of an ordnance under test.

c. C. P. Claire mercury-wetted relays - These relays were selected for their very low contact resist-
ance. Thislow resistance must be repeatable on subsequent relay closures. The replacement C. P. Claire
mercury-wetted relays using a high-pressure closure.

EQUIPMENT DESCRIPTION

An ordnance test console (OTC) is used to obtain low resistance measurements and isolation resistance
measurements of ordnance devices used on various launch vehicles, payloads, and the Space Shuttle.
These readings are used to verify the functionality safety of the ordnance device before installation on the
vehicle. Figure 1 shows a simplified block diagram of the major functional areas of an OTC.

The ordnance under test is placed inside the Test Chamber using an ordnance unigue cable with a connector
compatible to the Test Chamber. Twenty-four test lines from the Test Chamber to the OTC are configured
tothe“+” and “-” buss by selecting the proper Line Select Switch viathe Line Selector Relay Bank.

The Test Equipment Selector Switch then places the desired test equipment (Valhalla Digital Igniter Tester,
High Current Test Circuit, or external equipment) across the buss. The Safe and Arm Operate Controls
initiate the Safe or Arm features of those types of ordnance. The Digital Stopwatch will time the Safe and
Arm or Arm to Safe action.

D-1
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EASTERN RANGE ORDNANCE TEST CONSOLE DESCRIPTION

VALHALLA
DIGIT IGNITOR
TESTOR

HIGH CURRENT
TEST CIRCUIT

EXTERNAL
EQUIPMENT

LINE SELECT SWITCHES (24)

SAFETY SWITCH

24 TEST LINES

oTc
A
+ BUSS ® ¢
AUX. LINE
RELAY SELECT
CARD RELAY
) CARDS
(6}
| -BUSS o ®
EARTH I
GROUND )
SWITCH B
I |V
| — LV
|
|
|
|
I TEST S/A
I CIRCUIT OPERATE
SELECTOR CIRCUIT
| SWITCH
|
|
| RESISTANCE / RES
OPERATE
! swren | [CoPR ]
|
|
Figure 1

Simplified Block Diagram of Major Functional Aeras of the OTC

D-2

<_>—> FIRST
1 7 OF 24 ARE

PARALLELED



Downloaded from http://www.everyspec.com on 2009-07-28T18:03:03.

Range User Handbook Appendixes
Appendix E
EXAMPLE OF COMPLIANCE CHECKLIST
CHAPTER 1
Compliance Checklist
Regq. C|DIWIM|N Reference Reg. C|IDIWI|M]|N Reference

1.1 a.
1.1.1 b.
1.1.2 c.
1.1.2.1 d.
1.1.2.1.1 1.34

a. 1.3.5

b. 1.3.6

C. 1.3.7
d. 1.3.7.1
1.1.2.1.2 1.3.7.1.1

a. 1.3.7.1.2

b. a.

c. b
1.1.2.1.3 C.
1.1.2.2 d.

a. e

b. .

1.2 1.3.7.2
1.2.1 1.3.7.3
1.2.2 a.

a. b.

b. c.

C. d.

d. e.

e r

f .

2. 1.3.7.4
1.2.3 a.

a. b.

b. C.

C. d.

d. e.

e f
1.2.4 2.
1.2.4.1 h.

a. i,

b. 1.3.7.5

[ 1.3.8

d. a.

e. b.

f c.

2. 1.
1.2.4.2 2.
1.3 3.
1.3.1 4.

a. 5.

b. 6.

c. d.
1.3.2 e.

a. r

b. 2

c. h.
1.3.3 i
C-Compliance D-Deviation W-Waiver M-Meets Intent Certification N-Not Applicable

1-1
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